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March 12, 2009

Mr. Angel Campos
Molzen-Corbin & Associates
2701 Miles Road SE
Albuquerque, NM 87106

Re: Change Order 1, Ruidoso/Ruidoso Downs WWTP Phase 1A

Dear Mr. Campos,

The New Mexico Environment Department/Construction Programs Bureau (CPB) has received
and reviewed the change order documentation for the referenced project and concurs in the

change. The current contract cost is $6,771,768.84.

If you have any questions please dd hot hesitate to contact me at (505)222-9512 or via email at
sandy.edens{@state.nm.us.

Sincerely,
/s/

Walter a, Edens, Jr., P.E.
NMED/CPB Project Manager

cc: Read File
Project File




CHANGE ORDER

(Instructions on reverse side)

No. 01

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP — Joint Use Board Phase 1A Sludge Handling and

Ultraviolet Disinfection Facilities - 2008

DATE OF ISSUANCE: _February 11, 2009

EFFECTIVE DATE: Date Approved by NMED

OWNER: Villape of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB)

OWNER’S CONTRACT NO.: _08-001

CONTRACTOR: Tatsch Construction, Inc.

ENGINEER: Molzen-Corbin & Associates

You are directed to make the following changes in the Contract Documents.

Description: Change Order includes Contractor’s Change Proposals No. | through No. 9 as listed in

Exhibit 1. Summary of Change Order No. |

is included in Exhibit 1.

Reason for Change Order:_The reason for each change is included with each Change Proposal. Refer to
the attachments in Exhibit 2 and Exhibit 3. Exhibit 4: Time extension related to Subcontractor’s Fair

Practice Act.

Attachments (list documents supporting change): Reference Exhibits 1, 2, 3, and 4.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

$_6,794.274.00

CHANGE IN CONTRACT TIMES:

Original Contract Times:
Substantial Completion:
Ready for Final Payment:

June 13, 2009
July 3, 2009

(days or dates)

Net changes from previous Change Orders No. _- to No. _- Net change from previous Change Orders No. _~ to No. _-
$ N/A N/A
(days)

Contract Price prior to this Change Order:

$_6,794,274.00

Contract Times Prior to this Change Order:
Substantial Completion: June 13, 2009
Ready for Final Payment: July 3. 2009

(days or dates)

Nel inerease (decrease) of this Change Order:

§_(22,505.16)

Net increase (decrease) of this Change Order:

7

(days)

Contract Price with all approved Change Orders:

$_6.771.768.84

Contract Times with all approved Change Orders:
Substantial Completion: June 20, 2009
Ready for Final Payment: July 10, 2009

(days or dales)

RECOMMENDED:
MOLZEN-CORBIN & ASSOCIATES

ol

Engineer (Authorized Signature)

e oy

; Owner-

ACCEPTED:

TATSCH NSTRU(, TON, IN%%
By:

. Contrru.lor Authorized Signature)

// Fel, 2007

Date:

Date: ‘:‘&LD \Li A |

Datc:/.;é. /g/, .2009’

APPROVED:

Date:

EJCDC No. 1910-8-B (1990 Edition)

CO-1

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contraclors of Ameriea.



EXHIBIT 1

SUMMARY OF
CHANGE ORDER NO. 1




RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
PHASE 1A SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008

CHANGE ORDER NO. 1

item/Description

CHANGES TO CONTRACT PRICE

CP No. 1 {Rev-2) Add Pipe Bollards at Sludge Loading Truck Area

CP No. 2 {Rev-2) Ball Check Valves on Sludge Service Applications
CP No. 3 (Rev-1) Delete Type 9 Light Fixtures for Yard Lighting

CP No. 4 {Rev 2) Post Bid Owner Clarifications to Bid Documents

CP No. 5 (Rev-1) Temp WAS Pump Feed

CP No. 6 Add Valves on Mix Tank Drain Lines

CP No. 7 Re-Route Line 3 Through Drying Bed No. 6

CP No. 8 Add 6" PVC Casing for Future Phase 1B Chemical Piping
CP No. 9 Relocate Main Electrical Power Service

NET CHANGE TO CONTRACT PRICE
Original Contract Price (without NMGRT}
Change Order No. 1

Net Change (without NMGRT)

OTHER CHANGES TO CONTRACT TIME
Related to Subcontractor's Fair Practice Act: Demolition
Subcontractor Substitute

DORIGINAL CONTRACT TIME
Original Substantial Completion
Original Ready for Final Payment

CHANGE ORDER NO. 1 CONTRACT TIME

Change Order No. 1 Time Increase {calendar days}
Revised Substantial Completion

Revised Ready for Final Payment

Additional
Contract
Amount {w/o Tax) Time, days
S 1,358.56 none
S 1,475.04 none
$  (34,007.74) none
S - none
S {(1,147.60) none
S 1,018.67 none
S 3,399.43 none
S 7,005.40 none
S (1,606.92) none
$  (22,505.16)
S 6,794,274.00
$  (22,505.16)
$ 6,771,768.84
none 7

June 13, 2009
July 3, 2009

7
June 20, 2009
July 10, 2009




- EXHIBIT 2

CHANGE PROPOSAL
NOS. 01, 02, 03, 04, 05, 06

INCLUDES:

1y

2)
3)
4)
S)
6)
7)
8)

9)

Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED

NMED Pre-Approval Dated January 23, 2009

Village of Ruidoso Pre-Approval Dated January 26, 2009
Ruidoso Downs Pre-Approval Dated January 22, 2009
Contractor’s Change Proposal No. 01 (Rev-2)
Contractor’s Change Proposal No. 02 (Rev-2)
Contractor’s Change Proposal No. 03 (Rev-1)
Contractor’s Change Proposal No. 04 (Rev-2)

Contractor’s Change Proposal No. 05 (Rev-1)

10) Contractor’s Change Proposal No. 06




¥

Angel Campos

. ) Richard A.Rogers
S NEVI o RandallCamp@ruidoso-nm.gov; 'cordpwd@zianet.com'; 'williammorris @ruidoso-nim.gov’;
'EdensJr, Walter, NMENV"; Del Archuleta; Eric Sorenson
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 - Notice to Proceed
Attachments: CP#06 - Add Valves to Mix Tank Drains.pdf; CP#05 (rev-1) - Temp WAS Power Feed.pdf;
CP#04 (rev-2)- PostBid Owner Clarifications to Bid Doc.pdf, CP#02 (rev-2) - Ball Check

Valves.pdf; CP#01 (rev-2)- Add Pipe Bollards.pdf; E30-101_AR-BC260_20081224_
055812.pdf; CP#03 (Rev-1) - Delete Type 9 Light Fixtures.pdf; CP#06_Drawings_070258.pdf;

Campos Email 1-5-09_mix tank drains.htm

January 27, 2009

TO: Richard Rogers, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

" RE:  Ruidoso WWTP Phase 1A Construction
Change Proposals Nos. 1,2,3,4,5,6

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved the referenced change proposals

" mmarized in the email dated January 21, 2809 (attached below). By receipt of these pre-

" Japprovals, Tatsch Construction is authorized to proceed with these change proposals. These

" change proposals will be added by Change Order per the provision of the Contract Documents

 and included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

————— Original Message-----
From: Angel Campos

Sent: Wednesday, January 21, 2009 5:46 PM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; "williammorris@ruidoso-nm.gov';
. 'Edensdr, Walter, NMENV'

.Cc¢: Del Archuleta; Richard A. Rogers
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 01 to @6

‘January 21, 2009

Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso

Cleatus Richards, City of Ruidoso Downs

Sandy Edens, New Mexico Environment Department

1




g RE: Change Proposals #01, #02, #03, #04, #05, #06

{

= ;uhange Proposals #01 through #05 have been revised by Tatsch Construction to reflect the 15%

- Contractor markup approved by the Owner's representatives at the January 14, 28069
construction meeting. All previous communications regarding request for approval of these
change proposals are withdrawn and do not apply. A summary of these change proposals follow

: below.

CP#01 (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREA

per letter dated October 26, 2008 requesting additional work,

A. SCOPE AND JUSTIFICATION:
These additional bollards

Item A.1.a - Sheet A31-101 Add Two Concrete Filled Pipe Bollards.
were requested by the Cwner.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $1,358.56. We have reviewed the revised price proposal and find the proposal
reasonable for the scope of work. No additional contract time is requested by the

. Contractor.

€. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be

included in the next formal Change Order to the Contract.

""" )CP#82 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION

A. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type
check valves (Sheet W31-305, Keyed Note 7) to Ball Check valves, HDL type, flange ends.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2089 is for a
total of $1,475.84. The proposal includes a credit for the lever type check valves. This
proposal is for materials only. We have reviewed the revised price proposal and find the
' proposal reasonable for the scope of work. No additional contract time is requested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional worlk from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be

included in the next formal Change Order to the Contract.

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING

SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of
This concept was accepted by Bill Morris

The scope of woerk for the

A,
yard lighting and provide minimal task lighting.
‘and Cleatus Richards on December 9, 2008 construction meeting.
“~leted yard lighting system is shown on the attached Sheet E30-101.

. B. ENGINEER'S COMMENTS: The Contractor’s price proposal is for a credit of -$34,007.74 for
deletion of 18 light poles and support systems shown on drawing Sheet E30-101 (attached). No




'*:/requesting pre-approval of this additional work from the Owner and NMED.

additional contract time is requested by the Contractor. We find the labor and material

costs reasonable for the scope of work.
The Engineer is.
Please acknowledge

This additional work will be added by Change
This additional work will be

'REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

your pre-approval by replying to this request.
Order to the Contract Documents after receipt of NMED approval.
included in the next formal Change Order to the Contract.

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION:
This Change Proposal is to address the changes and clarifications to the Project Contract
Documents for electrical work identified in the Engineer's letter of October 26, 2008. The

items included in CP#64 are listed below:

1. Item A. Project Manual, 1. Section 16138 - Conduit

a. Make the following changes to the Conduit Schedule:
1) Conduits 36P3821a and 38P3822a: Change from #8 to #1@. A credit for this change is
requested.- : e

m 3#8, #10 G to 2#8, #16 G. A credit for this

2) Conduit 31L3081: Change conductors fro

change is requested.
3) Conduit 31L3092: Change conductors from 3#8, #1@ G to 2#8, #10 G. A credit for this

change is requested.
4) Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and conductors from 3#10, #12

ground to 3#4, #8 ground.
5) Conduit 31P31@85a: Change conduit from 1 inch to 2 inch and conductors from 3#6 with #8

ground to 3#3/8, 1#0, and #4 ground.

'Ttem B. Drawings, 4. Sheet E31-102

a. In the boxed note at the upper left portion of the drawing, delete the sentence

" “ppovide a combustible gas detection system in the press room as one zone of the FAS.” A

“a.

5. Item B. Drawings, 8. Sheet ES99-681

credit for this change is requested.

3, Ttem B. Drawings, 6. Sheet E36-601
a. In Keyed Note 2, change conductors for the temporary WAS Pump to 3#8 and 1#1©.

4, Item B. Drawings, 7. Sheet E99-6@1
At MCC 1B, change the starter from NEMA Size 2 to NEMA size 1 for Building Drain Lift

Pump D3512 and for Thickener Drain Lift Pump D3522. A credit for this change is requested.
b. For each of the following pumps, add a CTE symbol between the disconnect switch and the

motor: Building Drain Lift Pump D3511, Thickener Drain Lift Pump D3521, Building Drain Lift
Pump D3512, Thickener Drain Lift Pump D3522. Provide CTE with terminal boards for connection

of field wiring to pump tee leads and ground.

a. For MCC1A, starter for Future Digester Mixer D3240: Show MCP as 58/25@ and change the
starter to NEMA Size 2.

b. For MCC1A, starter for Digester Mixer D321@: Change MCP to 58/258.”

C. For MCC1B, starters for Digester Mixer D3228 and Digester Mixer D3236: Change MCP to
56/25@a.

The initial proposal was reviewed by Eric Sorenson, MCA Electrical
r ~ineer and was not acceptable. The material and labor costs for some of the work was not
. sropriate. The initial proposal was for the amount of $2,949.17. The Contractor’'s revised

)proposal dated January 16, 2809 is for no costs ($0). We find the revised proposal
acceptable for the scope of worik.

B. ENGINEER'S COMMENTS:




C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is

requesting pre-approval of these changes to the scope of work from the Owner and NMED.
please acknowledge your pre-approval by replying to this request. This additional work will
: - added by Change Order to the Contract Documents after receipt of NMED approval. This

= )additional work will be included in the next formal Change Order to the Contract.

s,

D. OTHER: We acknowledge the Contractor's no cost change for the items included from the
CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 28, 2008 as listed
! below:
* 1. Ttem B. Drawings, 2. Sheet C30-101
a. Keyed Note 2 is changed to the following:
“Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detail Sheet

C30-200."

2. Item B. Drawings, 3. Sheet (30-200
a. Add the following note to the Rip-Rap Blanket Detail:
“Cobble for rip-rap shall be angular rock (fractured face).

CP#05 (Rev 1): TEMP WAS POWER FEED

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to
change the power feed for the Temp WAS Pumps from the existing Administration Building.
Instead, the feed power would be provided from the existing Screw Pump Building, which is a
shorter distance and eliminates having to cross numerous buried utilities.

. R ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
)it of -$1,147.60. We have reviewed the price proposal and find the proposal reasonable

%?)for the scope of work. No additional contract time is requested by the Contractor.

€. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this change to the scope of work from the Owner and NMED. Please
acknowledge your pre-approval by replying to this request. This additional work will be
"added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

 CP#86: ADD VALVES ON MIX TANK DRAIN LINES

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two wix

' tanks with a drain line from each mix tanks. The two drains are connected together and have
a single shut off valve. The belt press manufacturer recommended to the Engineer to change

the piping so that each drain pipe has a dedicated shut off valve as described in the January

5, 2009 email (copy attached). The valves will be located as shown on the attached drawing

(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price

proposal from Tatsch Construction.

'B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $1,018.67. We have reviewed the price proposal and find the proposal reascnable for

the scope of work. No additional comtract time is requested by the Contractor.

7~ REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is

' (uesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.
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SUMMARY : '
sase acknowledge pre-approval as requested above by replying to the email.

- Jaf you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

Please call me




An%l Campos

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.usj

rom:
i Jent Friday, January-23, 2009 11:18 AM
i Tou Angel Campos
Subject: RE: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06

on the recommendation of Molzen-Corbin and with the ultimate agreement of JUB/Ruidoso/Ruidoso
Downs, CPB would concur in these changes. If the change paperwork is according to this email
CPB will sign in the location for concurring agency. Please proceed as deemed prudent to

maintain project schedule.

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5508 San Antonio NE

Albuquerque, NM 87189

585-222-9512

----- Ooriginal Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com]

Sent: Thursday, January 22, 2009 7:09 AM
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';
EdensJr, Walter, NMENV

Cc: Archuleta, Del; Richard A. Rogers
Subject: FW: Ruidoso WWTP Phase 1A Construction - Proposals @1 to 06

L. nuary 22, 2009

" The email sent on January 21 (at 5:46pm) was released mistakenly and includes titles with
wrapped text. The email below is identical except for formatting adjustments to correct for

" the wrapped text.

Please call me if you any questions.

Angel Campos
Molzen-Corbin

————— Original Message-----
From: Angel Campos

Sent: Wednesday, January 21, 2009 5:46 PM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.con’; ‘williammorris@ruidoso-nm.gov';
" "EdensJr, Walter, NMENV'

Cc: Del Archuleta; Richard A. Rogers

Subject: Ruidoso WWTP Phase 1A Construction - Proposals @81 to 66

January 21, 2009

TO: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso

Cleatus Richards, City of Ruidoso Downs

Sandy Edens, New Mexico Environment Department

{ RE: Change Proposals #01, #02, #03, #04, #05, #06
1




Change Proposals #01 through #85 have been revised by Tatsch Construction to reflect the 15%
ntractor markup approved by the Owner's representatives at the January 14, 20609
= _onstruction meeting.
7 All previous communications regarding request for approval of these change proposals are
withdrawn and do not apply. A summary of these change proposals follow below.

CP#01 (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREA

A, SCOPE AND JUSTIFICATION: Per letter dated October 20, 2008 requesting additional work,
" Ttem A.1.a - Sheet A31-1@1 Add Two Concrete Filled Pipe Bollards. These additional bollards

were requested by the Owner.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $1,358.56. MWe have reviewed the revised price proposal and find the proposal

reasonable for the scope of work.
No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

¢ - CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION

" . SCOPE AND JUSTIFICATION: Per email dated October 38, 2088 requesting to change swing type
check valves (Sheet W31-3085, Keyed Note 7) to Ball Check Valves, HDL type, flange ends.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $1,475.04. The proposal includes a credit for the lever type check valves. This

proposal is for materials only.
We have reviewed the revised price proposal and find the proposal reasonable for the scope of
work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED,
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

\.CP#@03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING

A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of
yard lighting and provide minimal task lighting. This concept was accepted by Bill Morris
and Cleatus Richards on December 9, 2008 construction meeting. The scope of work for the

¢ deleted yard lighting system is shown on the attached Sheet E36-101.

P ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -%$34,007.74 for
etion of 10 light poles and support systems shown on drawing Sheet E30-161 (attached). No

wdditional contract time
is requested by the Contractor.
reasonable for the scope of work.

We find the labor and material costs




e

j'kdbpropriate.

© CP#e4 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED,
sase acknowledge your pre-approval by replying to this request. This additional work will

. added by Change Order to the Contract Documents after receipt of NMED approval. This

" additional work will be included in the next -formal Change Order to the Contract.

SCOPE AND JUSTIFICATION:

This Change Proposal is to address the changes and clarifications to the Project Contract
Nocuments for electrical work identified in the Engineer's letter of October 28, 2008, The

items included in CP#04 are listed below:

1. Item A. Project Manual, 1. Section 16138 - Conduit
Make the following changes to the Conduit Schedule:

a.
1) Conduits 30@P3@21a and 30P3822a: Change from #8 to #1e. A credit
for this change is requested.

2) Conduit 31L3881: Change conductors from 3#8, #18 G to 2#8, #1@
G. A credit for this change is requested.

3) Conduit 31L38@2: Change conductors from 3#8, #10 G to 2#8, #10
G. A credit for this change is requested.

4) Conduit 31P31@5: Change conduit from 3/4 inch to 1 inch and
conductors from 3#16, #12 ground to 3#4, #8 ground.

5} Conduit 31P31@5a: Change conduit from 1 inch to 2 inch and

conductors from 3#6 with #8 ground to 3#3/6, 1#8, and #4 ground.

2. Item B. Drawings, 4. Sheet E31-162
a. In the boxed note at the upper left portion of the drawing,
lete the sentence "Provide a combustible gas detection system in the press room as one zone

.ot the FAS." A credit for this change is requested.

3, Item B. Drawings, 6. Sheet E36-601
a. In Keyed Note 2, change conductors for the temporary WAS Pump to

338 and 1#1e.

4, Item B. Drawings, 7. Sheet E99-681

a. At MCC 1B, change the starter from NEMA Size 2 to NEMA Size 1

- for Building Drain Lift Pump D3512 and for Thickener Drain Lift Pump

¢ 1 D3522. A credit for this change is requested.

b

. . disconnect switch and the motor: Building Drain Lift Pump D3511, Thickener Drain Li
'D3521, Building Drain Lift Pump D3512, Thickener Drain Lift Pump D3522.

For each of the following pumps, add a CTE symbol between the ,
ft Pump

Provide CTE with
terminal boards for connection of field wiring to pump tee leads and ground.

5. Item B. Drawings, 8. Sheet E99-601
For MCC1A, starter for Future Digester Mixer D324@: Show MCP as

a.
50/258 and change the starter to NEMA Size 2.

b. For MCCLA, starter for Digester Mixer D321@: Change MCP to
50/250." ‘

C. For MCC1B, starters for Digester Mixer D322 and Digester Mixer
P3236: Change MCP to 50/256.

The initial proposal was reviewed by Eric Sorenson, MCA Electrical
Jineer and was not acceptable. The material and labor costs for some of the work was not

The initial proposal was for the amount of $2,949.17. The Contractor's revised
We find the revised proposal

R ENGINEER'S COMMENTS:

proposal dated January 16, 2809 is for no costs ($0).
acceptable for the scope of work.




sy

_eredit of -$1,147.68.

' .5, 2009 email (copy attached).

B. ENGINEER'S COMMENTS:

! the scope of work.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT :

The Engineer is requesting pre-approval of these changes to the scope of work from the Owner
d NMED. Please acknowledge your pre-approval by replying to this request. This additional

.ork will be added by Change Order to the Contract Documents after receipt of NMED approval.

“ This additional work will be included in the next forwal Change Order to the Contract.

D. OTHER: We acknowledge the Contractor’'s no cost change for the items included from the
CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 20, 2008 as listed

below:
1. Item B. Drawings, 2. Sheet (30-101

a. Keyed Note 2 is changed to the following:

"Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detall Sheet

c36-266."

2. Ttem B. Drawings, 3. Sheet C30-200

a. Add the following note to the Rip-Rap Blanket Detail:
"Cobble for rip-rap shall be angular rock (fractured face).

CP#05 (Rev 1): TEMP WAS POWER FEED

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to
change the power feed for the Temp WAS Pumps from the existing Administration Building.
Instead, the feed power would be provided from the existing Screw Pump Building, which is a
shorter distance and eliminates having to cross numerous buried utilities.

| ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2809 is for a
We have reviewed the price proposal and find the proposal reasonable
for the scope of work. No additional contract time is requested by the Contractor.

€. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT :

The Engineer is requesting pre-approval of this change to the scope of work from the Owner
and NMED. Please acknowledge your pre-approval by replying to this request. This additional
work will be added by Change Order to the Contract Documents after receipt of NMED approval.
This additional work will be included in the next formal Change Order to the Contract.

CP#06: ADD VALVES ON MIX TANK DRAIN LINES

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix
tanks with a drain line from each mix tanks. The two drains are connected together and have
a single shut off valve. The belt press manufacturer recommended to the Engineer to change
the piping so that each drain pipe has a dedicated shut off valve as described in the January
The valves will be located as shown on the attached drawing

(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price

proposal from Tatsch Construction.

The Contractor's price proposal dated January 16, 2009 is for a
total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for
No additional contract time is requested by the Contractor.

1 REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

| wrhe Engineer is requesting pre-approval of this additional work from the Owner and NMED,

Please acknowledge your pre-approval by replying to this request. This additional work will




5 _UMMARY:
' please acknowledge pre-approval as requested above by

be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

.replying to the email. Please call me

if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email

has been scanned by the Sybari - Antigen Email System.
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Change
Proposal
Number

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15

Ruidoso/Ruidoso Downs JUB WWTP
Phase 1A - Construction Project
Summary of Change Order Proposals

Description Amount
Add Pipe Bollards at Sludge Loading Truck Area $1,358.56
Ball Check Valves on Sludge Service Applications $1,475.04
Delete Type 9 Light Fixtures for Yard Lighting -$34,007.74
Post Bid Owner Clarifications to Bid Documents 50.00
Temp WAS Pump Feed -$1,447.00
Add Valves on Mix Tank Drain Lines 51,018.67
Re-Route Line 3 Through Drying Bed No. 6 $3,399.43

Add 6" PVC Casing for Future Phase 1B Chemica! Piping $7,005.40
Relocate Main Electrical Power Service -51,606.92
Drying Bed Drain Line Change for Phase 1B

Subtotal Change Proposals -522,804.56

Pre-Approved by  Pre-Approved by

Ruidoso Downs  Village of Ruidoso

Pre-Approved

by NMED

yes
yes
yes

ves

yes
Under Review by Engineer
Under Review by Engineer
Under Review by Engineer

Not received from Contractor

o

%gé—'
P
Y50
.
% il

e

v

e

yes
yes
yes
ves
yes
yes
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CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION
A. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type check
valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of
$1,475.04. The proposal includes a credit for the lever type check valves. This proposal is for materials only.

We have reviewed the revised price proposal and find the proposal reasonable for the scope of work. No
additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be included in the

next formal Change Order to the Contract.

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING o
A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of yard
lighting and provide minimal task lighting. This concept was accepted by Bill Morris and Cleatus Richards on
December 9, 2008 construction meeting. The scope of work for the deleted yard lighting system is shown on

the attached Sheet E30-101.

B. ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007.74 for deletion of
10 light poles and support systems shown on drawing Sheet E30-101 (attached). No additional contract time is
requested by the Contractor. We find the labor and material costs reasonable for the scope of work.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be included in the

next formal Change Order to the Contract.

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS
| A. SCOPE AND JUSTIFICATION: This Change Proposal is to address the changes and clarifications to the
Project Contract Documents for electrical work identified in the Engineer's letter of October 20, 2008. The

1 items inctuded in CP#04 are Listed below:

1. Ttem A. Project Manual, 1. Section 16130 - Conduit

a.  Make the following changes to the Conduit Schedule:
| 1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit for this change is requested.

{2) Conduit 311.3001: Change conductors from 348, #10 G to 2#8, #10 G. A credit for this change is

requested.
3)  Conduit 311.3002: Change conductors from 3#8, #10 G to 2#8, #10 G. A credif for this change is

requested.
4)  Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and conductors from 3#10, #12 ground to 3#4,

1 #8 ground.
Conduit 31P3105a: Change conduit from 1 inch to 2 inch and conductors from 3#6 with #8 ground to

. 3#.3/0, 1#0, and #4 ground.

2. Item B. Drawings, 4. Sheet E31-102




- Change Order to the Contract Documents after receipt of NMED approval. This

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:
The Engineer is requesting pre-approval of this change to the scope of work from the Owner and NMED.

.ease acknowledge your pre-approval by replying to this request. This additional work will be added by
additional work will be

included in the next formal Change Order to the Contract.

CP#06: ADD VALVES ON MIX TANK DRAIN LINES

1'A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix tanks with

a drain line from each mix tanks. The two drains are connected together and have a single shut off valve. The

belt press manufacturer recommended to the Engineer to change the piping so that each drain pipe has a
dedicated shut off valve as described in the January 5, 2009 email (copy attached). The valves will be located
as shown on the attached drawing (CP#06 Drawings). We concurred with the manufacturer's recommendation

and requested a price proposal from Tatsch Construction.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of
$1,018.67. We have reviewed the price proposal and find the proposal reasonable for the scope of work. No

additional coniract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be included in the

next formal Change Order to the Contract,

SUMMARY:

_' Please acknowledge pre-approval as requested above by replying to the email. Please call me if you have any
questions regarding this communication.

| Angel Campos
1 Molzen-Corbin & Associates

No virus found in this incoming message.

Checked by AVG - hitp://www.avg.com
Version: 8.0.176 / Virus Database: 270.10.12/1908 - Release Date: 1/21/2009 9:15 PM




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses; NM £5206, AZ 074125 & 074122

208 Highway 180 West
Silver City, NM 88061

Phone; 575-538-3704 Fax; 575-538-2552

16-January-2009 www . talschconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 01 (rev. 2)
Phase 1A - Sludge Handling and Uitraviolet Disinfection Facilities

RFP: A. Campos Letter dated 20 October 2008
Description:  Village of Ruidoso Owners Comments After Bid Opening - Add Pipe Bollards

Excludes:
General Work: Tatsch Construction Inc. 1,049.00
Bond Premium 1359 M $6.00 8.15
Subconiract Bond Premium 0.130 M $25.00 3.25
Builders Risk Insurance 13.586 C $0.0873 1.19
Owner-Contractor Protective Insurance 1.359 M $0.7850 1.07
Subtotal 1,062.66
Fee - 15940
Subtotal 1,222.06
Subcontracts; Bogan Brothers Painting Company, Inc. 130.00
Subtotal 130.00
Fee on Subcontracts 6.50
Subtotal 136.50
Total This Change Proposal $1,358.56

Additional contract time in the amount of zero {0} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn.

Pk oo

Submitted by:  Richard A. Rogers, Vice President




Tafsch Cons-.c.-dction, Inc.

Standard Esainate Report
Ruidoso 1A - Change Order

Page 34
12/16/2008 10:08 AM

Description
Labor
Material
Subcontract
Equipment
Other

Partial Tofal

Amount’

288
747

4

1,049

Cuts/Adds Net Amount
298
747

4

Partial Totals

Totals' ~ Hours:
9.074 hrs
0.0468 hrs
1,049

7,049

“Rate’

" Cost Basis

‘Cost per Unit Percent of Total

28.41%
71.19%

0.35%
0.02%
100.00




Subject
Date
Linked to:
From
To

Miguel,

Page 1 of 1

Ruidoso WWTP

» Tue, 30 Dec 2008 15:43:00 -0700

Phil Chynoweth

: "Joe Garcia" <bgganbrothers@gwestoffice.net>
: Miguel Chandler <miguel@tatschconstruction.com>

The price for painting the two bollards at the Ruidoso WWTP Project; $65.00 each

Thanks,

Joe Garcia

Bogan Brothers Painting Co., Inc.
700 Rankin Rd. N.E.
Albuguergue, New Mexico 87197
(505) 898-8000

{505) 898-1289

about:blank

12/31/2008
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

16-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 02 (rev. 2)
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: A. Campos e-mail dated 30 October 2008

208 Highway 180 West
Silver City, NM 88061

Phone; 575-538-3704  Fax: 575-53B8-2552

www tatscheonstruction.com

Sheet W31-305 Keyed Note 7 changed to "Bail Check Valve {HDL type), flanged end” on sludge lines

Description:
(5 places).
Excludes:
Generat Work: Keenan Supply - Check Valves -5 Ea 415.733 -2,078.67
JCH - Ball Valves 5 Ea 670.00 3,350.00
Bond Premium 1475 M $6.00 8.85
Subconfract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 14.750 C $0.0873 1.29
Owner-Contractor Protective Insurance 1475 M $0.7850 __m_lmlg
Subtatal 1,282.64
Fee 192.40
Subtotal 1,475.04
Subcontracts: None (.00
Subtotal 0.00
Fee on Subcontracts ) 0.00
Subtotal 0.00
Total This Change Proposal $1.475.04

Additional contract time in the amount of zero {0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn.

Lokl

Submitted by:  Richard A. Rogers, Vice President
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#% QUOTATION +**

076 KEENAN SUPPLY DIV OF HAJOCA Quote #: 83760472
4043 HIGHWAY 90 8.W. Printed: 07:17:43 29 AUG 2008
PO BOX 1576 Page # ; 1L of 1L
SILVER CITY NM 88062-1576
575-388-1586 Fax 575-388-3906

ouotea To: Bhip To:
TATSCH CONSTROCTION TATACH CONSTRUCTION
208 HIGHWAY 180 WEST 208 HIGHWAY 180 WEET
SILVER CITY MM B8B061-5125 SILVER QITY, NM B88061-5125
575-53B-3704
Quoted for Quote Dakte Expr Date Ship Via Frelight Allowed
RICHARD ROGERS QB/25/08 10/04/08 ¢C PPD & CHG No
Writer Salesperson Customer PO# Customer Release
Bob Detterick PCOT6 HOUSE
Quote Rty Produat Descriptiaﬂ Nel: Pro Ext Pra
Sea MATCO 120WC 4 FLG CHECK VALVE W/ 415 .733ea 2078.67
OQUTSIDE LEVER & WEIGHT
SUBTOTAL 2078.6G67
Quote Total 2078.,67

TAXES NOT INCLUDED

Prices pubiect ro change withoub notice. Oxdera for apecial wmaceyial aceeprted with Fhe diarincer naderatanding vhat thay ars nor
subject to sanoollation. Hot respaneible for delays by raason of ecrikes, sccidente or causes beyond our conuxol. We do non adoume
rasponzibiliby for quanriries or descriptions. Prices gontnined in this guotacion ave wubjiect to pwice in ehfiect uo bime of
ghipment. frices are aleo aubject to typograghical and clerickl eryarh. Ihems gquoked and guanbities lipted Az Sur inkerprehArion
of material peedad And should he checked againes the plans and speciritacicne. ALEexr ewpiration of ship quorakina, w2 veseyva the

raght Lo review our pripez bafors accepounce. of iy ordewn. We Thank you foy ehig opparcuniky of queting.




JAMES, COOKE & HOBSON, INC.

4709 Ripley Drive Ei Paso, TX 79922
Phone: 915-581-5458 Fax: 915-581-9242
L-mail: mas@jchincom.com

To: TATSCH CONSTRUCTION Quotation #: 08-098A
Job Name: Ruidoso WWTP
Attn:  RICHARD ROGERS Location; Ruidoso, NM

Quotation By: Mark Snyder

Unless otherwise stated: Prices are firm for 30 days from bid date, payment terms are NET 30
DAYS from shipment. Prices are based on 1o Retainage being held by Contractor. Interest shall
accrue at 1.5% per month on past due amounts per month. Freight terms are FOB Job Site,
freight allowed. Any taxes ar¢ additional. Items included are only those listed below. Plcase

review carefully.

QTY DESCRIPTION EACH TOTAL

Lot of Submersibie Check Valves

4* HDL Submersible Ball Check Valves $670 $3,350.00

Notes:

1. Delivery is in 56 days.
2, Freight is included.

Page 1 of 1




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 8 074122 208 Highwoy 180 West

Sitver City, NM 88041
Phone: 575-538-3704 Fax: 575-538-2552

21-January-2009 www . Tatscheonstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 03 (rev. 1)
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facliities

RFP: Hard copy of email dated 04 December 2008 originated by Eric Sorenson - presented
by A. Campos during December 09 monthly meeting,
Description: ~ Ruidoso WWTP Lighting Changes - Deletion of Type 9 Fixtures

Excludes:
General Worl: Tatsch Construction Inc. 0.00
i Bond Premium -34.008 M $6.00 ~204.05
! Subcontract Bond Premium 232924 M $25.00 -823.10
Buiiders Risk Insurance -340.077 C $0.0873 -29.69
Owner-Contractor Protective Insurance -34.008 M $0.7850 -26.70
Subtotal -1,083.54
Fee 0.00
Subtotal -1,083.54
Subcontracts: U.S. Electrical Corporation -32,924.20

Subtotal -32,924.20

Fee on Subcontracts 0.00
Subtotal -32,924 .20

Total This Change Proposal -$34,007.74

Additional contract ime in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn.

Vo b

Submitted by:  Richard A. Rogers, Vice President




= ELECTRICAL
E C ORPORATI ON
301 California St, SE

Albuquergue, NM 87108

5015-260-1000
505-260-1001 fax September 24, 2008

Tatsch Construction, Inc.
208 Highway 180 West
Silver City, NM 880061

Attention: Miguel Chandler
Reference: Phase 1A - Sludge Handling and UV D1$1nfect10n Facilities
Subject: Proposed Change Order - Deletion of Type 9 Fixtures

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: $ 32,924.20
USEC is including the following:
1. See attached sheets for details.

2. Proposal is based on standard working hours.

USEC is excluding the following:
1. NM Gross receipts tax

2. Bond

3. Proposal is valid for 30 days,

Should you have any questions concerning this proposal, please do not hesitate to call at
505-260-1000.

Sincerely,
1.S. Electrical Corporation

James J. Garcia

cc: job file




I, o, =
ELECTRICAL
C ORPORATI1ON
PROPOSED CHANGE/DIRECTED CHANGE ORDER
SUMMARY SHEET
FIRM NAME: US ELECTRICAL
DATE: 9/24/2008 PCO
INDIVIDUAL SUBCONTRACTOR SUMMARY
TOTAL DIRECT LABOR: $ 7,61957 TOTAL MATERIAL: $ 21,266.26
LABOR BURDEN: 53% $ 4,038.37 TOTAL LABOR: $ 11,657.94
GRAND TOTAL $ 32,924.20
PRIME CONTRACTOR SUMMARY
TOTAL DIRECT LABOR; $
LABOR BURDEN: __ % $
TOTAL LABOR: $ TOTAL MATERIAL: $
TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: $
TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: $
GRAND TOTAL OF ALL LABOR AND MATERIAL: $
PRIME CONTRACTOR OVERHEAD: % 3
PRIME CONTRACTOR PROFIT: % $
PRIME CONTRACTOR BOND: % $
GRAND TOTAL: $
SCHEDULE IMPACT:
DATE:

SIGNED:




 US ELECTRICAL CORPORATION

CONTRACT:

301 CALIFORNIA 8T. SE PCO
ALBUQUERQUE, NM 87108
9/24/2008
MATERIAL LABOR
DESCRIPTION QUAN UNST EXTENSION | UNIT |EXTENSION RATE TOTAL
DELETION CF TYPE ¢ FIXTURES
1" SCHED 40 PVC 850 0.26 221.00 0.053 44.63 27.30 1218.26
1" PVC FA 21 0.90 18.90 0.120 2.52 27.30 68.80
.|1" RGS ELBOWS WICPLG 21 14.50 304.50 0.400 8.40 27.30 229.32
1" PVC CAP 8 1.24 9.92 0.120 - - --0.96 27.30 26.21
1" GRND BUSHING 21 2.70 56.70 0.200 4.20 27.30 114.66
LIGHTING CONTACTOR 1 396.00 396.00 3.000 3.00 27.30 81.90
PHOTO CELL 1 12.60 12.60 0.800 0.80 27.30 21.84
TYPE 9 FIXTURE AND POLE 10 1520.00 15200.00 4.500 45.00 27.30 1228.50
#8 THHN 580 0.36 246.84 0.008 5.44 27.30 148.51
#6 THHN 2000 0.88 1754.00 0.008 18.00 27.30 491.40
58" X 10' GRND ROD 10 15.40 154.00 1.200 12.00 27.30 327.60
CADWELD 10 13.78 137.80 1.000 10.00 27.30 273.00
1/0 BARE 60 1.20 72.00 0.050 0.02 27.30 0.55
“X30 TRENCH 800 0.70 560.00 0.060 48.00 27.30 1310.40
X30 BACKFILL/COMP 800 0.20 160.00 0.040 32.00 27.30 873.60
#3 REBAR HOOP 70 2.30 161.00 0.120 §.40 27.30 229.32
#5 REBAR 560 0.20 112.00 0.024 13.44 27.30 366.91
2'X6' BASE EXCAVATION 10 0.00 0.00 0.700 7.00 27.30 191.10
CONCRETE 11 125.00 1375.00 0.500 5.50 27.30 150.15
BURIAL TAPE 8060 0.08 64.00 0.006 4.80 27.30 131.04
SONO TUBE 10 25.00 250.00 0.500 5.00 27.30 136.50
AS BUILTS 0 0.00 0.00 0.500 0.00 27.30 0.00
‘ 21266.26 279.105 7619.57




nz

n/e/o0n

130-101

GENERAL NOTES KEYED NOTES CONTINUED KEYED_NOTES
1. SEE CONDUIT SCHEDULES FOR DETAILS OF GONDUIT AND CONDUGTORS. STUB 1- CONDUIT 4' OUT FROM FOLE BASE. CAP. () FROM 20PMSE.
(A0) INSTALL GROUND ROD AT EAGH POLE BASE. @ :lggwlg stEiEaFDR DRAFTING CONVENIENCE. LOCATE NORTH OF ROAD AND

() ROUTE CONDUITS BENEATH THICKENER BUILDING SLAB TO SOURCE IN MCC ROOM.
() NOT USED.

(A2) INSTALL GENERATOR 3450 ON CONCRETE EQUIPMENT PAD-
(&) INSTALL 48" X 48" IN-GROUND PULLBOXES AS INDICATED.

s
\X" (T3) INSTALL_CONDUCTS #ROM GENERATOR TO TRANSFER SWICHES AT LV GONTROL
PAMEL ENCLOSURE. (5 CONDUITS FOR POWER, CONTROL, TELEFHCHE AND FIBER OFTIC 10

GPERATIONS AND MAINTENANCE BUILDING, SEE DUCTEANK CONTINUATION
(T2) ROUTE CONDUITS FOR FOWER AND CONTROL FROM WASH WATER PUMPS IN LV 70 OPERATIONS AND MAINTENANGE BUILDING ON DRAWING E30-100.
CHANNEL 7O THICKENER SUILDING.
(&) INSTALL CONDUIS FROM_MCC ROOM TO DRAN LIFT STATIONS. CONDUITS
@ CONDUIT ROUTE FOR EFFLUENT FLOW METER SIGNAL. ROUTE WITH WASH WATER FOR POWER, UGHTING, CONTROLS AND INSTRUMENTATICN,
PUMP POWER AND CONTROL CONDUTS. MAINTAIN 18" MINIMUM SEPARKTION
FROM CONDUITS WITH AG POWER. () INSTALL COMDUIS FROM MOC ROOM TO DIGESTER.
. MOUNT PHOTOCELL AT INDICATED POLE. POINT TOWARDS NORTH. CONNECT TO () NSTALL CONCRETE ENCASED DUCTBANK FROM THICKENER BUILDING TO L
Y CONTROL EXTERIOR LIGHTING CONTACTOR. STRUGTURE ARER. INCLUDE CONDUS FOR POWER, CONTROL, TELEPHONE
AND INSTRUMENTATION.
>4 (@3) RUN 1 CONDUIT TO EACH POLE BASE. CONNECT BALLAST TO INDICATED PHASE.
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 07412% & 674122

16-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

re: Change Proposal No. 04 (rev. 2)

208 Highway 180 West
Silver City, NM 88061

Phone: 575-538-3704 Fax: 575-538-2552

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Document dated 20 October 2008 originated Ange! Campos

Description: ~ Post Bid - Owner Clarifications to the Project Contract Documents.

www tafschconstruction.com

Excludes:
General Work: Tatsch Consfruction Inc. 0.00
Bond Premium 0.000 M $6.00 0.00
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 0.000 C $0.0873 0.00
Owner-Contractor Protective Insurance 0.000 M $0,7850 0.00
Subtotal 0.00
Fee L 0.00
Subtotal 0.00
Subcontracts: U.S. Electrical Corporation 0.00
Subtotal ) 0.66
Fee on Subcontracts L 0.00
Subtotal .00
Total This Change Proposal $0.00

Additional contract time in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn,

Zﬁ/ﬂ/éw/

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

6-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 05 (rev. 1}
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

208 Highway 180 West
Silver City, NM 88041

Phone: 575-538-3704 Fax: 575-538-2552

www.latschconstruction.com

RFP: Sub-Contractor Initiated Change Proposal - U.S. Electrical Corp.

Description:

Temporary WAS Pump Electrical Power Feeder Connection.

Excludes:
General Work: Tatsch Construction Inc, 0.00
Bond Premium -1.148 M $6.00 -6.89
Subcontract Bond Premium LT M $25.00 2778
Builders Risk Insurance -11.476 C $0.0873 -1.00
Owner-Contractor Protective Inswrance -1.148 M $0.7850 -0.90
Subtotal -36.57
Fee 000
Subtotal -36.57
Subcontracts: U.S. Electrical Corporation -1,111.03
Subtotal  ~1,111.03
Fee on Subcontracts _ 0.00
Subtotal -1,111.03
Total This Change Proposal -$1,147.60

Submitted by:

Richard A. Rogers, Vice President

Additional contract time in the amount of zaro (0) calendar days will be required for this work,
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thersafter withdrawn,




Phone:505-260-1000
Fax: 505-260-1001
U.S. ELECTRICAL CORPORATION
License #57043
301 California St. SE
Albuguerque, NM 87108

REQUEST FOR INFORMATION

DATE: 12/16/08 RFI No. 002

FAX # 505-378-2552
TO: Tatsch Construction FROM: James Garcia
ATTN: Miguel Chandler

PROJECT: Phase 1A - Sludge Handling and UV Disinfection Facilities
SUBJECT: Temporary WAS Pump Electrical Connection

In order to clarify our understanding of requirements, we request your review and concurrehce
on the following ftems:

Reference Drawings: E30-100, KN 4
Reference Specifications:

Problem or Item:

The feed as shown on contract drawings, comes from the Admin. Bldg. We wouid like
+o suggest we feed from the existing panel in the Screw Drive Bldg. .

Recommended Action Required:
USEC suggests_to use an_existing panel in_the Screw Drive Bldg. and_install_a

30 amp 3 pole circuit breaker. The existing panel contains @ 90 amp main circuit

breaker and the loads as read by James Dovle are as follows: Phases A, B, and C

have approx 16 amps each. This reading was taken with 1 unit heater running, (The

second unit heater is inoperable and the plant personnel stated that they never run

any heat in that building. Due to heat produced by equipment.) Please check with

engineer and see if acceptable. See attached proposal for savings.

Please respond by: 12/21/08

___This RFI is for Clarification only.
_X_ This RFI may require a Cost Change and/or Contract Extension

USEC Project # 118-06
CC: U.S. Electrical Corp. Jobsite:




EER g R = :‘5
ELECTRICAL
C ORPORATI ON

301 California St. SE
Albuquerque, NM 87108
505-260-1000

505-260-1001 fax

Tatsch Construction, Inc,
208 Highway 180 West
Silver City, NM 88061

Attention: Migue] Chandler
Reference; Phase 1A - Sludge Handling and UV Disinfection Facilities
Subject: Proposed Change Order - Relocation of Temp TWAS pump power

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of:
USEC is including the following:
1. See attached sheets for details.

2. Proposal is based on standard working hours.

USEC is excluding the following:
1. NM Gross receipts tax

2. Bond

3. Proposal is valid for 30 days.

Should you have any questions concerning this proposal, please do not hesitate to call at
505-260-1000.

Sincerely,
U.S. Electrical Corporation

James I. Garcia

ce: job file

December 17, 2008

$

(1,111.03)




o,
ELECTRICAL
CORPORATIL!ON
PROPOSED CHANGE/DIRECTED CHANGE ORDER
SUMMARY SHEET
FIRM NAME: US ELECTRICAL
DATE: 12H17/2008 PCO
INDIVIDUAL SUBCONTRACTOR SUMMARY
TOTAL DIRECT LABOR: $  (369.23) TOTAL MATERIAL 3 (546.10}
LABOR BURDEN: 53% $§  (195.69) TOTAL LABOR: $ (664.93)
GRAND TOTAL $ (1,111.03)
PRIME CONTRACTOR SUMMARY
TOTAL DIRECT LABOR: $
LABORBURDEN: __ % $
TOTAL LABOR: $ TOTAL MATERIAL: $
TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: $
TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: $
GRAND TOTAL OF ALL LABOR AND MATERIAL: $
PRIME CONTRACTOR OVERHEAD: % $
PRIME CONTRACTOR PROFIT: % $
PRIME CONTRACTOR BOND: % $
GRAND TOTAL: $
SCHEDULE IMPACT:
DATE:

SIGNED:




12/17/2008

US ELECTRICAL CORPORATION CONTRACT:
301 CALIFORNIA 58T, 8E
ALBUQUERQUE, NM 87108
Subject: Proposed Change Order - Relocation of Temp TWAS pump power
MATERIAL LABOR

DESCRIPTION QUAN UNIT EXTENSION | UNIT (EXTENSION RATE TOTAL
1" SCHED 40 PVC {350) 0.26 (91.00) 0.053 {18.38) 27.30 {501.64)
6X%30 TRENGH {30} 0.70 (21.00) 0.060 (1.80) 27.30 (49.14)
6X30 BACKFILL/COMP {30) 0.20 (8.00) 0.040 (1.20) 27.30 {32.76)
1" SCHED 40 PVC 100 0.26' 26,00 0.053 5.25 27.30 143.33
6X30 TRENCH 100 0.70 70.00 0.080 6.00 27.30 163.80
B6X30 BACKFILL/COMP 100 (.20 20.00 0.040 4.00 27.30 108.20
CONCRETE (6) 125.00 (750.00) 0.500 {3.00) 27.30 (81.90)
CONCRETE 2 125.00 250.00 0.500 1.00 27.30 27.30
3 POLE CIRCUIT BREAKER 1 45.90 45.90 0.600 0.60 27.30 16.38
#10 THHN (1400} 0.09 {126.00} 0.008 (8.40) 27.30 (229.32)
#10 THHN 400 0.09 36.00 0.006 2.40 27.30 65.52
AS BUILTS 0 0.00 0.00 G.500 0.00 27.30 0.00

-546.1 -13.525 -369.23




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

208 Highway 180 West

Re:

RFP:

Description:

Excludes:

Siiver City, NM 88041
Phone: 575-538-3704 Foe 575-538-2552

16-January-2009 www . tatschcensiruction.com

. Angel Campos

Molzen-Corbin & Associates
2701 Miles Road, S.E.,
Albuquerque, NM 87106

Change Proposal No. 06
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities
Mr. Angel Campos email dated 05 January 2009 Subject Ruidoso mix tank drains

Add one additional valve at each of the drains of the mix drain tanks. This CP is for installing and
sourcing a total of two new valves.

General Work: Tatsch Construction Inc. 878.00
Bond Premium 1.019 M $6.00 6.11
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 10.187 C $0.0873 0.89
Owner-Contractor Protective Insurance 1.019 M $0.7850 0.80
Subtotal 885.80
Fee 132.87
Subtotal 1,018.67
Subcontracts; None 0.00
Subtotal 0,00
Fee on Subcontracts .00
Subtotal 0.00
Total This Change Proposal $1,018.67

Additional contract time in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn,

Submitted by:

Gtk o

Richard A. Rogers, Vice President




Tatsch Cofi-auction, Inc. Standard Esumate Report Page 1A
Ruidoso 1A - Change Order 1/16/2009 10:12 AM

ltem Description Takeoff Qty Amount Amount Amount Amount
CPH#HU6
15031.04 4" Ductile Iron Pipe
flg 4" Flanged Connection 2.00 Each 39 - " - 39
4" Ductile lron Pipe 39 38
1.09 Laber hours
15095.04 4" Bolts & Gaskets
bf 4" Bolt Set (5/8"-11 x 8" Gr.2 zin¢ pl. bolts w/ nuts) 2.00 Each - 18 - - 18
shr 4" 150# F.F. Rubber Gasket x 1/8" 200 Each - 5 - - 5
4" Bolts & Gaskets 23 23
15100.04 4" Valve Installation
v 4" Valve {labor only) 2.00 Each BG - 35 - 121
4" Valve Installation 86 35 121
2,40 tLabor hours
0.532 Eguipment hours
15110.04 4" Plug Valves .
f 4" Flg. Piug Vaive w/Nut & Lever Op. 200 Each - 680 - - 580
4" Plug Valves 680 68¢
151%0.00 Mechanical Identification
tag Valve Tags 200 Each B 8 - - 16
Mechanical Identification g 16
0.20 Labor hours
CP#06 132 711 35 0 879
3.68 Labor hours
0.533 Equipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Labar 132 132 3.688 hrs 15.04%
Material 711 711 81.01%
Subcontract
Equipment 35 35 0.533 hrs 4.04%
Other
878 878 100.00 #HEH

Partial Total 878




[——

Angel Campos

From: Angel Campos

Sent: Monday, January 05, 2009 3:04 PM

To: 'Richard A .Rogers'; 'Duick Mike'

Cc: Del Archuleta; 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’;
‘witliammorris@ruidoso-nm.gov'; "JohnRamos@ruidoso-nm.gov'; Ken Muller; Chuck Spinello

Subject: FW. Ruidoso- mix tank drains

Attachments: AR-BC260_20090106_070258.pdf

January 5, 2009
TO: Richard Rogers, Tatsch Construction

We concur with Enviroguip’s recommendation to add a valve at each of the drain tanks. The piping system already
includes one valve for each machine. A total of two additional valves will be required as shown on the attached

drawings.

Please provide & price proposal for the two additional valves.

Angel Campos
Molzen-Corhin

Sent: Monday, January 05, 2009 11:51 AM
To: Angel Campos
Subject: FWD: Ruidoso- mix tank drains

Is anything happening with this. I am finalizing my piping layout and need to know if there are any revisions in this area?

Richard A. Rogers, Vice President Tatsch Construction, Inc. 208 Highway 180 West Silver City, NM 88061
www. TatschConstruction.com Phone: 575-538-3704 ext.13 Fax: 575-538-2552
Forwarded Message -

From: "Duick Mike" <Mike.Duick@giv.com>

To: "Angel Campos” <ACampos@molzencorbin.com:>
Date: Fri, 19 Dec 2008 09:36:31 -0700

Subject: Ruidoso- mix tank drains

Mr. Campos,

I've been working with Mr. Rogers on the piping arrangements and would like to recommend a change to the mixing
tanks. Please see the attached drawings.

Looking at the tank drains, there could be a loss of mixing action. The first tanks are to fill up then flow into a channel at
the top to the second tank. The flow then goes down a built in channe! of the second tanks, filts up the tank from the

bottom and then go on to the equipment,
Without a drain valve at the first tanks the flow could go thru the drain and fill up the second tank without very much

‘mixing- basically a short circuit. We recommend a valve at each of the first tank drains.

Please advise,




. Michael Duick

! Project Manager

‘Enviroquip

a division of Eimco water Technologies
Phone: 512.834.6005

Fax: 512.834.6039
WWw.enviroquip.com
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EXHIBIT 3

CHANGE PROPOSAL
NOS. 07, 08, 09

INCLUDES:

1y

2)

3)

4)
5)
6)

7)

Notice to Proceed Based on Pre-Approvals Received
From Owner and NMED

NMED Pre-Approval Dated January 28, 2009

Village of Ruidoso Pre-Approval Dated January 26,
2009

Ruidoso Downs Pre-Approval Dated January 26, 2009
Contractor’s Change Proposal No. (07
Contractor’s Change Proposal No. 08

Contractor’s Change Proposal No. 09




emepRrpTs

Angel Campos

To: 'Richard A.Rogers'

Cc: RandaillCamp@ruidoso-nm.gov; ‘cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';
'EdensJr, Walter, NMENV'"; Del Archuleta; Eric Sorenson

Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9 - Notice to Proceed

Attachments: CP#08 - Add 6 Inch Conduit for Phase 1B.pdf, CP#07 - Re-route Line 3 via Drying Bed 6.pdf;

CP#09 - Relocate Main Electrical Service.pdf, 6 inch PVC Casing Coordinate DWGS
112508.pdf; AR-BC260_20081028_082513.pdf

January 28, 2009
70: Richard Rogers, Tatsch Construction

cc: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidosc WWTP Phase 1A Construction
Change Propesals Nos. 7,8,9

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved the referenced change proposals
summarized in the email dated January 23, 2009 (attached below). By receipt of these pre-
approvals, Tatsch Construction is authorized to proceed with these change proposals. These

change proposals will be added by Change Order per the provision of the Contract Documents
‘and included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

————— Original Message-----

From: Angel Campos

Sent: Friday, January 23, 2009 1:49 PM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov';
'Edens3r, Walter, NMENV'

Cc: 'Richard A.Rogers'; Del Archuleta; Eric Sorenson

Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9

January 23, 2009

TO: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso

Cleatus Richards, City of Ruildoso Downs
Sandy Edens, New Mexico Environment Department

1




RE: Engineer's Review of Change Proposals No. 7, No. 8, No. 9

CP#67:. RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7.

However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed
will not be available for construction until late spring. Therefore, an alternate route as
selected to install Line 3 across the existing drying beds. Representatives from Ruidoso and
Ruidoso Downs approved crossing through Drying Bed No. 6 as shown on the attached drawing.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $3,399.43. This proposal included material cost of $1,112 (38% without markups) and
the remainder is for equipment and labor costs. Based on our review, we find the price
proposal reasonable for the scope of work. No additional contract time is requested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

CP#@8: ADD 6™ PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical

;piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the

chemical piping is installed with the Phase 1B improvements, the constructed facilities in
Phase 1A would be removed and replaced for the installation of the chemical piping lines.
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A
construction project (see attached drawing) to facilitate the installation of the future
Phase 1B chemical piping line. This recommendation was approved by representatives from

Ruidoso and Ruidoso Downs.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $7,005.48. The Work includes 254 feet of 6" PVC Casing and other materials as noted
on the Contractor's proposal. The cost per linear foot without markups is approximately
$23.77 per foot. Based on our review, we find the price proposal reasonable for the scope of
work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Crder to the Contract.

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E38-100A, E30-100R1, E30-101R1

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase
1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to

‘relocate the main electrical power service to accommodate the Phase 1B improvements. This

recommendation was approved by representatives from Ruidoso and Ruidoso Downs.




From: Angel Campos

Sent: Friday, January 23, 2809 1:49 PM

Te: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov';
"Edensdr, Walter, NMENV'

~ Cc: 'Richard A.Rogers'; Del Archuleta; Eric Sorenson

©7  Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9

January 23, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposals No. 7, No. 8, No. 9

CP#07: RE-ROUTE LINE 3 THROUGH DRYING BED NO. &

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7.
However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed
will not be avallable for construction until late spring. Therefore, an alternate route as
selected to install Line 3 across the existing drying beds.

Representatives from Ruidoso and Ruidoso Downs approved crossing through Drying Bed No. 6 as

shown on the attached drawing.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2889 is for a
total of $3,399.43. This proposal included material cost of $1,112 (38% without markups) and
the remainder is for eguipment and labor costs. Based on our review, we find the price
proposal reasonable for the scope of work. No additional contract time is reguested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional worlk will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 18 CHEMICAL PIPING

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chenical
piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the
chemical piping is installed with the Phase 1B improvements, the constructed facilities in
Phase 1A would be removed and replaced for the installation of the chemical piping lines.
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A
construction project (see attached

drawing} to facilitate the installation of the future Phase 1B chemical piping line. This
recommendation was approved by representatives from Ruidoso and Ruidoso Downs.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $7,005.48. The Work includes 254 feet of 6"
"PVC Casing and other materials as noted on the Contractor's proposal.




The cost per linear foot without markups is approximately $23.77 per foot. Based on our
review, we find the price proposal reasonable for the scope of work. No additional contract

time is requested by the Contractor.

'C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E3@-1680A, E39-180R1, E30-101R1

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase
1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to
relocate the main electrical power service to accommodate the Phase 1B improvements. This

recommendation was approved by representatives from Ruidoso and Ruldoso Downs.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal dated January 16, 2069 is for a
credit of -$1,606.92. We reviewed the proposal and we find the price proposal reasonable for
the scope of work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

ISUMMARY :

CP#e7 $3,399.43

CP#038 $7,005.40

CP#89  -$1,606.92 (credit)
Net Increase $8,797.91

Please acknowledge pre-approval as requested above by replying to the email. Please call me
if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended

‘recipient, please contact the sender and destroy all copies of this message. -- This email

has been scanned by the Sybari - Antigen Email System.




Change
Proposal
Number

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15

Ruidoso/Ruidoso Downs JUB WWTP
Phase 1A - Construction Project
Summary of Change Order Proposals

Pre-Approved by  Pre-Approved by

Pre-Approved

Description Amount Ruidoso Downs  Village of Ruidoso by NMED
Add Pipe Bollards at Sludge Loading Truck Area $1,358.56 yes ;\9"' yes
Ball Check Valves on Sludge Service Applications $1,475.04 yes 5‘9,4, yes
Delete Type 9 Light Fixtures for Yard Lighting -534,007.74 yes S yes
Post Bid Owner Clarifications to Bid Documents S0.00 yes '@-Q"— yes
Temp WAS Pump Feed -$1,447.00 yes \.ﬁ% yes
Add Valves on Mix Tank Drain Lines $1,018.67 yes (é—g’g_ yes
Re-Route Line 3 Through Drying Bed No. &

$3,399.43  Under Review by Engineer 457
Add 6" PVC Casing for Future Phase 1B Chemical Piping 57,005.40

Relocate Main Electrical Power Service
Drying Bed Drain Line Change for Phase 1B

Under Review by Engineer f/[/dw"@—/
-51,606.92  Under Review by Engineer % e
Not received from Contractor

1/26/9
Subtotal Change Proposals -522,804.56 ﬂ -

-

A




Angel Campos

From: City of Ruidoso Downs Public Works Department [cordpwd@zianet.com]
Sent: Monday, January 26, 2009 8:19 AM
= To: Angel Campos
Subject: Re: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9
Angel:

I have reviewed Change Proposals #7, #8 and #9 as detailed below and attached hereto and
hereby acknowledge my pre-approval of same, the net increase being $ + 8,797.91 for a
cumulative effect of a contract price reduction of $ -22,376.23. Please advise if you need
further action on my part on these change proposals.

Cleatus Richards

————— Original Message ~-~---

From: "Angel Campos” <ACampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>;
"'EdensIr, Walter, NMENV'"

<Sandy.Edens@state.nm.us>

Cc: "'Richard A.Rogers'" <richard.a.rogers@tatschconstruction.com>; "Del Archuleta”
<bArchuleta@molzencorbin.com>; "Eric Sorenson”

<ESorensen@molzencorbin. com>

Sent: Friday, January 23, 2009 1:49 PM

Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9

January 23, 20@9

_ 0! Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposals No. 7, No. 8, No. 9

CP#87: RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7.

However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed
will not be available for construction until late spring. Therefore, an alternate route as
selected to install Line 3 across the existing drying beds. Representatives from Ruidoso and
Ruidoso Downs approved crossing through Prying Bed No. 6 as shown on the attached drawing.

B. ENGINEER'S COMMENTS: The Contracter's price proposal dated January 16,

2009 is for a total of $3,399.43. This proposal included material cost of

$1,112 (38% without markups) and the remainder is for eguipment and labor costs. Based on
our review, we find the price proposal reasonable for the scope of work. No additional

contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

1




CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical
piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the
chemical piping is installed with the Phase 1B improvements, the constructed facilities in
Phase 1A would be removed and replaced for the installation of the chemical piping lines.
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A
construction project (see attached drawing)} to facilitate the installation of the future
Phase 1B chemical piping line. This recommendation was approved by representatives from

Ruidoso and Ruidoso Downs.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16,

2009 is for a total of $7,805.48. The Work includes 254 feet of 6" PVC Casing and other
materials as noted on the Contractor's proposal. The cost per linear foot without markups is
approximately $23.77 per foot. Based on our review, we find the price proposal reasonable
for the scope of work. MNo additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E36-100A, E36-190R1, E3@-101R1

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase
"1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to
relocate the main electrical power service to accommodate the Phase 1B improvements. This

recommendation was approved by representatives from Ruidoso and Ruidoso Downs.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16,
20089 is for a credit of -$1,606.92., We reviewed the proposal and we find the price proposal

reasonable for the scope of work. No additional contract time is requested by the
Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

SUMMARY :

CP#B7 $3,399.43

CP#08 $7,005.40

CP#09  -$1,606.92 (credit)
Net Increase $8,797.91

Please acknowledge pre-approval as requested above by replying to the email.
Please call me if you have any questions regarding this communication.




Angel Campos
Molzen-Corbin & Associates

No virus found in this incoming message.
Checked by AVG - http://www.avg.com
Version: 8.6.176 / Virus Database: 270.10.12/1911 - Release Date: 1/23/2809

7:28 AM




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Sttver City, NAM 88061

Phone: 575-538-3704  Fax: 575-538-2552

16-January-2009 www latscheanstruction.com

To: Angel Campos
Maolzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 07
Phase 1A - Sludge Handiing and Ultraviolet Disinfection Facilities

RFP: Mr. Angel Campos email dated 28 October 2008 Subject Line3 Re-Route thru Bed No. 6

Description:  Re-route fine 3 through drying bed no. 6 due to use of drying bed no. 7 during phase 1A construction.

Excludes:

General Work: Tatsch Construction Inc. 2,930.00

Bond Premium 3.399 M $6.00 20.39
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 33.994 C $0.0873 2.97
Owner-Contractor Protective Insurance 3399 M $0.7850 2.67
Subtotal 2,856.03
Fee 443 40

Subtotal 3,399.43
Subcontracts: None 0.00
Subtotal (.00
Fee on Subconiracts o 0.060

Subtotal 0.00

Total This Change Proposal $3,399.43

Additional contract time in the amount of zero {0} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn.

oA b

Submitted by:  Richard A, Rogers, Vice President




Tatsch Con

tion, inc. Standard Ex  ate Report Page 1A
Ruidoso 1A - Change Order 1/16/2009 10:21 AM
pment | [ [ tal
item Description Takeoff Qity Amount Amount Amount Amount
CPH#HOT
2750.00 Excavate Utility Trenches
bh 1/4cy Backhoe 31.88 Cuvyd 218 - 118 - 338
Excavate Utility Trenches 218 118 336
4.554 Labor hours
2.13  Equipment hours
2751.00 Backfill Utility Trenches
dp Diesel Plate Compacior 30,00 CuYd 248 - 478 - 424
hand Hand Bedding 1.88 CuYd 110 - 21 - 139
1515 2cy Loader 30.00 Cu¥d 44 - 45 - 88
wi Water Truck 30.00 Cuvd 13 - 17 - 30
Backfill Utility Trenches 413 261 674
16.06 Labor hours
12.7%3 Equipment hours
15031.06 6™ Ductile Iron Pipe
3816 8" Bell 'Tyton’ Pipe x18'0" 45.00 LnFt - 648 - - 548
m €" MJ x MJ 11.25 Bend -1.00  Each - (87} - - (87)
4m 6" MJIxMJ 45 Bend 4.00 Each - 350 - - 350
hel 6" Bell End Connection 3.00 Each 70 - - - 70
Ifea 6" Pipe Instai'n (Inft) 3.00 LnFt 107 - 7 - 114
Inft 8" Stock Pipe Instaln 45.00 LnFt 279 - 87 - 346
mj 6" M.J. Enct Connaction 6.00 Each 203 - - - 203
mjgm 6" Megalug Retainer Gland 8.00 Each 32 181 - - 213
poly 8" Polyethylene Wrap 48.00 Inft 43 19 - - 62
&" Ductile Iron Pipe 734 1,112 T4 1,820
20.38 Labor hours
1.11 Equipment hours
CP#OT 1,365 1,112 453 0 2,930
41,19 Labor hours
15,85 Egquipment hours
Partial Totals
Description Amount Cuis/Adds Net Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Labor 1,365 1,365 41.189 hrs 46.58%
Material 1,112 1,112 37.96%
Subcontract
Equipment 453 453 15.946 hrs 15.44%
Other
2,930 2,930 100.00 #FE

Partial Total

2,930
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

4 Silver City, NM 88061
Phone: 575-538-3704 Fax: 575-538-2552

16-January-2009 www._tatschconstruciion.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 08
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Mr. Angel Campos email dated 17 November 2008 Subject 6" Casing for Future Phase

Description:  Addition of 6" PVC Gasing for Future Phase 1B Chemical Piping as shown on Dwgs. W30-101 and
W31-102 Marked Up.

Excludes:

General Work: Tatsch Construction Inc. 6,038.00

| Bond Premium 7.005 M $6.00 42.03
‘ Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 70.054 C 300873 6.12
Owner-Contractor Protective Ensurance 7.005 M $0.7850 5.50
Subtotat 6,091.65
Fee 913.75
Subtotal 7,005.40
0.00

Subcontracts: None

Subtotal 0.00

Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $7,005.40

Additional contract time in the amount of zero {0} calendar days will be required for this work,
This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn.

Yoriz I

Submitted by:  Richard A. Rogers, Vice President




Standard Es | ite Report

Tatsch Con. tion, Inc. Page 14
o Ruidoeso 1A - Change Order 1/16/2008 10:25 AM
R C T PR
Itermn Description Takeoff Qty Amount
CP#08
2750.00 Excavate Utility Trenches
Bh 1/4cy Backhoe 116.181 Cuyd 556 - 358 - 815
Excavate Utility Trenches 556 358 915
11,62 Labor hours
6.455 Equipment hours
2751.00 Backfill Utllity Trenches
dp Diesel Plate Compacter 106.222 Cuyd 853 - 401 - 1,054
hand Hand Bedding 9.96 Cuvd 293 - 110 - 402
1515 2cy Loader 106,222 Cuvd 155 - 158 - 313
wi Water Truck 106.222 CuYd 48 - 52 - 107
Backfill Utility Trenches 1,146 730 1,876
43.86 Labor hours
34,880 Equipment hours
16115.06 §" PVC Conduit
40 &" Schedule 40 PVC Conduit 254,00 LnFt - 1,920 - - 1,920
9sp 6" 90 Sweep (SxSpig) Sch. 40 PVC 200 Each - 203 - - 203
Iftg §" PVC Fitting Installation 2.00 Each 27 - - 2 28
Inft 8" PVYC Conduit Installation 25400 LnFt 834 - - 51 885
6" PVC Conduit 86t 2,123 53 3,037
24,13 Labor hours
16129.00 Pull Strings
0125 1/8" Nylen Rope 254,00 LnFt 121 89 - - 210
Pull Strings 121 29 210
3.38 Labor hours
CP#08 2,684 2,212 1,089 53 6,038
82.992 Labor hours
41.335 Eguipment hours
Partial Totals
Description -Amount Cuts/Adds Net Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Labor 2,684 2,684 82.992 hrs 44.46%
Material 2212 2212 36.64%
Subcontract
Equipment 1,083 1,089 41.335 hrs 18.03%
Other 53 53 0.87%
6,038 6,038 100.00 ##g
Partial Total

6,038
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

16-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 09

208 Highway 180 West
Silver City, NM 88061

Phone: 575-538-3704  Fax: 575-538-2552

Phase 1A - Sludge Mandling and Ultraviolet Disinfection Facilities

www tatschconstruction.com

REP: Mr. Angel Campos email dated 17 November 2008 Subject - Relocation of Service

Description:  Relocate the main eledtrical power service as_shown on drawings; E30-100A, E30-100R1, E30-101R1.

Excludes:

General Work: Tatsch Construction Inc. 2.,680.00
Bond Premium -1.607 M $6.00 -9.64
Subcontract Bond Premium -4.544 M $25.00 -113.60
Builders Risk Insurance -16.069 C $0.0873 -1.40
Owner-Contractor Protective Insurance -1.607 M $0.7850 -1.26
Subtotal 2,554.10
Fee 383.12
Subtotal 2,937.22
Subcomtracts: U.S. Electrical Corporation -4,544.14
Subtotal  -4,544.14
Fee on Subcontracts _ 0.00
Subtotal -4,544.14
Total This Change Proposal -$1,606.92

Additional contract time in the amount of zero (0) calendar days will be required for this work.

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn.

Subrnitted by:  Richard A. Rogers, Vice President




& Con m,... ' - Stanuard E sate neport ' : ' Page 1A

Ruidoso 1A =Change Order 1716/2009 10:45 AM
|/ Equipment:| [70ther ) ‘otal ]
ltem Description Takeoff Qty Amount Amount Amount Amount Amount
CP#09
1460.00 Grade Staking
2000 Construction Grade Staking 1.00 LSum 225 25 - - 250
Grade Staking 225 25 250
6.00 Labor hours
2240.00 Strustural Excavat'n
bkax 1-1/8cy Track Excavator 121.64 CuYd 585 - 1,127 - 1,712
Structural Excavat'n 585 1,127 1,712
9.731 Labor hours
8.11 Equipment hours
2241.00 Structural Backfill
1515 2cy Loader 8.84 cuyd 19 - 30 - 48
pad 80"w Pad Foot Roller 8.84 cuyd 108 - 93 - 201
wi Water Truck 8.84 cuyd 4 1 5 - 10
Struetural Backfill 131 1 128 260
2.85 Laborhours
2.21 Equipment hours
2243.00 Struct, Backfill Material
slct Select Fill Material B.84 Cuvd - 130 - - 130
Struct. Backfill Material 130 130
224400 Dispose of Struct. Excav.
1000 Excess Struct. Mat'! Disposal 121.64 Cuyd 131 - 188 - 328
Dispose of Struct, Excav. 131 198 328
5.213 Labor hours
4.344 Equipment hours
CP#09 1,071 156 1,453 0 2,681
23.582 Labgrhours
14,660 Eguipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
l.abor 1,071 1,071 23.552 hrs 39.97%
Material 156 156 5.83%
Subcontract
Equipment 1,453 1,453 14.660 hrs 54.21%
Other
2,680 2,680 100.00 S

Partial Total 2.680




RUIDOSO — RUIDOSO DOWNS
5 REGIONAL WWTP JOINT USE BOARD :
| PHASE 1A — SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES

SUBJECT: RELOCATION OF SERVICE, November 2008

l ' A.  REASON FOR CHANGE;

1. During the design of Phase 1A, a new primary service and new plant main
switchboard, 30PMSBE was shown. Knowing that Phase 1B would follow closely, it
was sized for Phase 1A loads and a portion of Phase 1B loads and the switchboard
was located east of the existing Administration Bullding, the location being chosen
as convenient for both purposes.

' 2. During the design of Phase 1B, the decision was made to fill the area east of the

existing Administration Building In order to provide parking and ADA access to the

office and lab area In the new structure. Therefore, the new service will need to be

, moved. There are also some control conduits which are affected.

B,  DESCRIPTION OF CHANGE |
1. Move the new utility transformer and the switchboard toward the northeast, moving
associated power conduits to match, This will require some changes to the grading.

2. Move control conduit runs and associated boxes northward.

| ' C.  ATTACHMENTS

i. Sheats E30-100R1 and E30-101R1 show the equipment and conduits in locations as
bid and show modifications to remove all affected items from these sheets. A side
effact of the relocation will be deletion of two in-ground puliboxes, at least one of
which will be added to the Phase 1B design. The lengths of several conduits will
change, again with some effect on Phase 1B, The amount of work performed by

Otero County Electric Cooperative will be slightly less.

2. Because there is a match line in the original design, a new sheet, E30-100A, was
created in order to show the relocated equipment and conduits on a single sheet.

“This sheet shows
a. New contours, requiring additional grading.

b. New location of the primary riser pole, primary conduit, utility transformer,
switchboard 30PMSB, and affected power conduits.

c. New location of control conduits and boxes.
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EXHIBIT 4

TIME EXTENSION RELATED TO
SUBCONTRACTOR’S FAIR
PRACTICE ACT




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88061

Phone: 575-538-3704 Fax; 575-538-2552

www.tatschconsiruction.com

10 October, 2008

Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, SE

Albuquerque, NM 87108 Fax: 1-505-242-0673
Email: acampos@molzencorbin.com

Re:  Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities — 2008

Ruidoso Downs, NM
Request for Time Extension relating to Subcontractor Fair Practices Act

Dear Mr. Campos:

Pursuant to the provisions of the New Mexico Subcontractors Fair Practices Act, Tatsch
Construction, Inc. has requested, of the Owner, permission to substitute another subcontractor or
entity to perform the Demolition, Asphalt Paving & Base and Riprap work relating to this project.
This work was originally to be performed by TR! Fence & Construction, Inc.

Section 13-4-36 NMSA, paragraph C., provides that “No contractor whose bid is accepted shall
permit any subcontract to be voluntarily assigned or transferred or allow it to be performed by
anyone other than the original subcontractor listed in the original bid without the consent of the
using agency.” Thus, without the permission of the Owner, Tatsch Construction, Inc. is constrained
from subcontracting or self performing any of the work originally proposed to be performed by the

originally listed subcontractor.

Unfortunately on this project, the Demolition work is required precedent to any other work and we
are constrained by statutory requirements from proceeding with this work prior to the Owner
granting us permission to substitute another entity.

As such, Tatsch Construction, inc. does hereby request a time extension, in duration to be
determined later, equal to the time beginning this date until Tatsch Construction, Inc. receives from
the Owner permission to substitute. Tatsch Construction, Inc. makes no claim for additional monies
in connection with the time required for this administrative action unless resolution of this issue is
delayed beyond twenty one calendar days due to causes beyond the controt of Tatsch

Construction, Inc.

Sincerely,

A

Richard A. Rogers




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88041
Phone: 575-538-3704  Fax; 575-538-2552

www.tatscheenstruction.com

9 February, 2009

Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, SE
Albuguerque, NM 87106 Fax: 1-505-242-0673
Email: acampos@moizencorbin.com

Re:  Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities — 2008

Ruidoso Downs, NM
Request for Time Extension - Substitution of Subcontractor

Dear Mr. Campos;

By this letter we are reiterating our request for additional contract time, in the amount of seven {7}
calendar days, on the subject project.

This request represents the work days iost (13, 14, 15 & 16 October 2008) plus the associated 3-
day weekend due to the administrative procedure prescribed by the New Mexico Subcontractors
Fair Practices Act relating to the substitution of subcontractor, TRI Fence & Construction, Inc.,
originally listed with the Bid proposal of Tatsch Construction, Inc.

The time period above was scheduled to be utilized for the Demolition work that Tatsch
Construction, Inc. had originally proposed to be subcontracted to TRI Fence & Construction, Inc.
and when TRI Fence & Construction, Inc. failed to undertake this work Tatsch Construction, inc.
was prohibited, by statute, from prosecuting this work without the Owner's written permission.

Tatsch Construction, Inc. makes no claim for addition monetary compensation relating to this lost
time.

Sincerely,

it e

Richard A. Rogers




RUI062-1 1.D40

RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
JOINT USE BOARD

PHASE 1A - SLUDGE HANDLING AND
ULTRAVIOLET DISINFECTION
. FACILITIES — 2008

CHANGE ORDER NO. 01

February 11, 2009

I Miler Rd. SE
Albuguerque, NM 87111 .
505-242-5700 TRTTSTEIRIR TS W pumsmpeen
Fax 242-0673 o~

MOLZEN-CORBIN e




CHANGE ORDER

(Instructions on reverse side)

No. 01

PROJECT:_Ruidoso-Ruidoso Downs Regional WWTP — Joint Use Board Phase 1A Sludge Handling and

Ultraviolet Disinfection Facilities - 2008

DATE OF ISSUANCE: _February 11, 2009

Py

EFFECTIVE DATE: Date Approved by NMED

OWNER: _Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB)

OWNER’S CONTRACT NO.: _08-001

CONTRACTOR: Tatsch Construction, Inc.

ENGINEER: Molzen-Corbin & Associates

You are directed to make the following changes in the Contract Documents.

Description: Change Order includes Contractor’s Change Proposals No. 1 through No. 9 as listed in

Exhibit 1, Summary of Change Order No. 1 is included in Exhibit 1.

Reason for Change Order;_The reason for each change is included with each Change Proposal. Refer to

the attachments in Exhibit 2 and Exhibit 3. Exhibit 4: Time extension related to Subcontractor’s Fair

Practice Act.

Attachments (list documents supporting change): Reference Exhibits 1, 2, 3, and 4.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

$ 6,794,274.00

CHANGE IN CONTRACT TIMES:

Original Contract Times:
Substantial Completion:
Ready for Final Payment:

June 13, 2009
July 3. 2009
(days or dates)

Net changes from previous Change Orders No. _- to No. _-

5 N/A

Net change from previous Change Orders No. _- to No. _-

N/A

(days)

Contract Price prior to this Change Order:

$6,794,274.00

Contract Times Prior to this Change Order:

Substantial Completion: June 13, 2009

Ready for Final Payment: July 3. 2009
(days or dates)

Nel inerease (decrease) of this Change Order:

$_(22.505.16)

Net increase (deerease) of this Change Order:

7
(days)

Contract Price with all approved Change Orders:

Contract Times with all approved Change Orders:
Substantial Completion: June 20, 2009

$_6.771,768.84 Ready for Final Payment; July 10, 2009

(days or dates)
RECOMMENDED: APPROVED: ACCEPTED:
MOLZEN-CORBIN & ASSOCIATES VILLA

ol >

TATSCH NSTRUCTION, %W
4‘24—5)': /é)ﬁc /%

Engineer (Authorized Signature)

Date; \:dD tk/ 'ZIC:)()O{

Date: /—

APPROVED:

Owner-Agent (Authorized Signature)

=Y

Gevner-7 gent (Authorized Signdture)

Contractor (Authorized Signature)

[ Fat. 2009

Date:

r

Date; &/// /C}”C?
7 v |

EJCDC No. 1910-8-B (1990 Edition)

v

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.



EXHIBIT 1

SUMMARY OF
CHANGE ORDER NO. 1




RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP

PHASE 1A SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008

CHANGE ORDER NO. 1

Additional
Contract

Item/Description Amount {w/o Tax) Time, days
CHANGES TO CONTRACT PRICE
CP No. 1 (Rev-2) Add Pipe Bollards at Sludge Loading Truck Area S 1,358.56 none
CP No. 2 (Rev-2) Ball Check Valves on Sludge Service Applications S 1,475.04 none
CP No. 3 {Rev-1) Delete Type 9 Light Fixtures for Yard Lighting S (34,007.74) none
CP No. 4 {Rev 2} Post Bid Owner Clarifications to Bid Documents S - none
CP No. 5 {Rev-1) Temp WAS Pump Feed ' S (1,147.60) none
CP No. 6 Add Valves on Mix Tank Drain Lines ) 1,018.67 none
CP No. 7 Re-Route Line 3 Through Drying Bed No. 6 S 3,399.43 none
CP No. 8 Add 6" PVC Casing for Future Phase 1B Chemical Piping S 7,005.40 none
CP No. 9 Relocate Main Electrical Power Service S (1,606.92) none

$  (22,505.16)
NET CHANGE TO CONTRACT PRICE
Original Contract Price {without NMGRT) S 6,794,274.00
Change Order No. 1 S {22,505.16)
Net Change {without NMGRT) S 6,771,768.84
OTHER CHANGES TO CONTRACT TiIME
Related to Subcontractor's Fair Practice Act: Demolition
Subcontractor Substitute none 7
ORIGINAL CONTRACT TIME
Original Substantial Completion June 13, 2009
Original Ready for Final Payment huly 3, 2008
CHANGE ORDER NO. 1 CONTRACT TiME
Change Order No. 1 Time Increase (calendar days) 7
Revised Substantial Completion June 20, 2009

Revised Ready for Final Payment July 10, 2009




EXHIBIT 2

CHANGE PROPOSAL
NOS. 01, 02, 03, 04, 05, 06

INCLUDES:

1)

2)
3)
4)
S)
6)
7)
3)

9)

Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED

NMED Pre-Approval Dated January 23, 2009

Village of Ruidoso Pre-Approval Dated January 26, 2009
Ruidoso Downs Pre-Approval Dated January 22, 2009
Contractor’s Change Proposal No. 01 (Rev-2)
Contractor’s Change Proposal No. 02 (Rev-2)
Contractor’s Change Proposal No. 03 (Rev-l)
Contractor’s Change Proposal No. 04 (Rev-2)

Contractor’s Change Proposal No. 05 (Rev-1)

10) Contractor’s Change Proposal No. 06




:
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}

Anjgel Campos

K Richard A.Rogers
RandallCamp@ruidoso-nm.gov; ‘cordpwd@zianet.com’; ‘williammorris@ruidoso-nm.gov',

wG:
‘EdensJr, Walter, NMENV'; Del Archuleta; Eric Sorenson

Subject: Ruidosc WWTP Phase 1A Construction - Proposals 01 to 06 - Notice to Proceed

Attachments: CP#06 - Add Valves to Mix Tank Drains.pdf; CP#05 (rev-1) - Temp WAS Power Feed.pdf;
CP#04 (rev-2)- PostBid Owner Clarifications to Bid Doc.pdf; CP#02 (rev-2) - Ball Check

Valves.pdf; CP#01 (rev-2)- Add Pipe Bollards.pdf; E30-101_AR-BC260_20081224_
055812,pdf; CP#03 (Rev-1) - Delete Type 9 Light Fixtures.pdf; CP#06_Drawings_070258.pdf;

Campos Email 1-5-08_mix tank drains.htm

January 27, 209

TO: Richard Rogers, Tatsch Construction

cc: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction
Change Proposals Nos. 1,2,3,4,5,6

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved the referenced change proposals
mmarized in the email dated January 21, 2609 (attached below). By receipt of these pre-

approvals, Tatsch Construction is authorized to proceed with these change proposals. These

-/

change proposals will be added by Change Order per the provision of the Contract Documents
and included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

Lo Original Message-----

From: Angel Campos

Sent: Wednesday, January 21, 2009 5:46 PM
To: ‘RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';

'Edens3Jr, Walter, NMENV'

Cc: bel Archuleta; Richard A. Rogers
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 81 to 66

January 21, 290%

Randall Camp, Village of Ruidoso

_) Bill Morris, village of Ruidoso

Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

1




RE: Change Proposals #81, #082, #03, #B4, #0865, #66

“ JLhange Proposals #81 through #85 have been revised by Tatsch Construction to reflect the 15%

Contractor markup approved by the Owner's representatives at the January 14, 2009
construction meeting. All previous communications regarding request for approval of these
change proposals are withdrawn and do not apply. A summary of these change proposals follow

) “below.

CP#01 (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREA

per letter dated October 28, 2008 requesting additional work,

A. SCOPE AND JUSTIFICATION:
These additional bollards

Item A.1.a - Sheet A31-101 Add Two Concrete Filled Pipe Bollards.
were requested by the Owner.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
. total of $1,358.56. We have reviewed the revised price proposal and find the proposal
reasonable for the scope of work. No additional contract time is requested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change

Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract,

| )CP#@Z (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION

- A. SCOPE AND JUSTIFICATIDN Per email dated October 3@, 2808 requesting to change swing type
check valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $1,475.84. The proposal includes a credit for the lever type check valves. This
proposal is for materials only. We have reviewed the revised price proposal and find the
proposal reasonable for the scope of work. No additional contract time is requested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request, This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be

included in the next formal Change Order to the Contract.

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING

A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of
' yard lighting and provide minimal task lighting. This concept was accepted by Bill Morris
 and Cleatus Richards on December 9, 2008 construction meeting. The scope of work for the
”‘Eeted yard lighting system is shown on the attached Sheet E30-1061.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal is for a credit of -$34,007.74 for
deletion of 1@ light poles and support systems shown on drawing Sheet E3@-1el (attached). No




£ Jrequesting pre-approval of this additional work

additional contract time is requested by the Contractor. We find the labor and material

costs reasonable for the scope of work.

'REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
from the Owner and NMED. Please acknowledge

This additional work will be added by Change

your pre-approval by replying to this request.
This additional work will be

Order to the Contract Documents after receipt of NMED approval.
included in the next formal Change Order to the Contract.

POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION:
he changes and clarifications to the Project Contract
Engineer's letter of October 28, 2088. The

CP#p4 {(Rev 2):
This Change Proposal is to address t
Documents for electrical work identified in the

items included in CP#@4 are listed below:

1. Item A. Project Manual, 1. Section 16136 - Conduit
a. Make the following changes to the Condult Schedule:
1) Conduits 30P3821a and 3@P3@22a: Change from #8 to #10.

requested. - :
2) Conduit 31L3001: Change c

change is requested.
3) Conduit 31L3002: Change conductors from 3#8, #10 G to 2#8, #10 G. A credit for this

change is requested.
4) Conduit 31P3105: Change condui

ground to 3#4, #8 ground.
5) Conduit 31P3185a: Change con

ground to 3#3/8, 1#0, and #4 ground.

A credit for this change 1is

onductors from 3#8, #18 G to 2#8, #10 G. A credit for this

+ from 3/4 inch to 1 inch and conductors from 3#18, #12

duit from 1 inch to 2 inch and conductors from 3#6 with #8

_ ‘Item B. Drawings, 4. Sheet E31-162
J)a. In the boxed note at the upper left portion o
«ppovide a combustible gas detection system in the press room as one zOne O

credit for this change is requested.

 the drawing, delete the sentence
T the FAS.” A

3. Item B. Drawings, 6. Sheet E36-601

a. In Keyed Note 2, change conductors for the temporary WAS Pump to 3#8 and 1#10.

4. Item B. Drawings, 7. Sheet E99-601
EMA Size 2 to NEMA Size 1 for Building Drain Lift

- a. At MCC 1B, change the starter from N
" pump D3512 and for Thickener Drain Lift Pump D3522, A credit for this change is requested.
b. For each of the following pumps, add a CTE symbol between the disconnect switch and the

er Drain Lift Pump D3521, Building Drain Lift

motor; Building Drain Lift Pump D3511, Thicken
provide CTE with terminal boards for connection

Pump D3512, Thickener Drain Lift Pump D3522.
of field wiring to pump tee leads and ground.

5. Item B. Drawings, 8. Sheet E99-601
Show MCP as 58/258 and change the

a. For MCC1A, starter for Future Digester Mixer D3240:
starter to NEMA Size 2.
b. For MCC1A, starter for Digester Mixer D3216: .Change MCP to 50/250.”

c. For MCC1B, starters for Digester Mixer D3220 and Digester Mixer D3230: Change MCP to

58/250.

B. ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical
r +ineer and was not acceptable. The material and labor costs for some of the work was not
. ropriate. The initial proposal was for the amount of $2,949.17. The Contractor's revised
)proposal dated January 16, 2009 is for no costs (30). We find the revised proposal
acceptable for the scope of work.




C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
reguesting pre-approval of these changes to the scope of work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This .additional work will
: added by Change Order to the Contract Documents after receipt of NMED approval. This
?:}additional work will be included in the next formal Change Order to the Contract.
~ D. OTHER: We acknowledge the Contractor's no cost change for the items included from the
. CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 28, 2008 as listed
| below:
"1, Item B. Drawings, 2. Sheet €38-161

- a. Keyed Note 2 is changed to the following:
I “Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detail Sheet

© C30-200.”
2. Ttem B. Drawings, 3. Sheet (36-200

a. Add the following note to the Rip-Rap Blanket Detail:
“Cobble for rip-rap shall be angular rock {fractured face).

© CP#5 (Rev 1): TEMP WAS POWER FEED

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to
change the power feed for the Temp WAS Pumps from the existing Administration Building.
Instead, the feed power would be provided from the existing Screw Pump Building, which is a
shorter distance and eliminates having to cross numerous buried utilities.

R ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for-a
it of -$1,147.68, We have reviewed the price proposal and find the proposal reasonable

i”)for the scope of work. HNo additional contract time is requested by the Contractor.

- C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this change to the scope of work from the Owner and NMED. Please
acknowledge your pre-approval by replying to this request. This additional work will be
added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

| - CP#06:. ADD VALVES ON MIX TANK DRAIN LINES

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix
tanks with a drain line from each mix tanks. The two drains are connected together and have
a single shut off valve. The belt press manufacturer recommended to the Engineer to change
the piping so that each drain pipe has a dedicated shut off valve as described in the January
5, 2089 email (copy attached). The valves will be located as shown on the attached drawing
(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price

proposal from Tatsch Construction.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2609 is for a
total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for

the scope of work. HNo additional contract time is requested by the Contractor.

7~ REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is

. 4uesting pre-approval of this additional work from the Owner and NMED. please acknowledge

: 'vour pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be

included in the next formal Change Order to the Contract.

|
; 4




SUMMARY : ' o
to the email. Please call me

sase acknowledge pre-approval as requested above by replying

'§ijlf you have any questions regarding this communication.

:
‘

Angel Campos
Molzen-Corbin & Associates




~ Angel Campos

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us}

om:

Jent: Friday, January.23, 2009 11:19 AM

To: Angel Campos

Subject: RE- Ruidoso WWTP Phase 1A Construgtion - Proposals 01 to 06

with the ultimate agreement of JuUB/Ruidoso/Ruidoso
If the change paperwork is according to this email
Please proceed as deefed prudent to

on the recommendation of Molzen-Corbin and
Downs, CPB would concur in these changes.
CPB will sign in the location for concurring agency.

* maintain project schedule.

 Sandy Edens, P.E.

Project Manager
New Mexico Environment Department, CPB

55e9 San Antonio NE

" Albuguerque, NM 871@3

- To: ‘RandallCamp@ruidoso-nm.gov'; ' cordpwd@zianet.com’;

" The email sent on January 21 (at
wrapped text. The email below is i

505-222-9512

~~~~~ Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com}

Sent: Thursday, January 22, 2099 7:09 AM
'williammorris@ruidoso-nm.gov';
Edensdr, Walter, NMENV

cc: Archuleta, Del; Richard A. Rogers
Subject: FW: Ruidoso WATP Phase 1A Construction - Proposals @1 to 06

'”/,huary 22, 28e9

5:46pm) was released mistakenly and includes titles with
dentical except for formatting adjustments to correct for

the wrapped text.

please call me if you any guestions.

Angel Campos
Molzen-Corbin

————— Original Message-----
From: Angel Campos

Sent: Wednesday, January 21, 2009 5:46 PM _
To: 'RandallCamp@ruidoso—nm.gov‘; *cordpwd@zianet.com’; '‘williammorris@ruidoso-nm.gov';

"EdensJr, Walter, NMENV'

- Cc: Del Archuleta; Richard A. Rogers

Subject: Ruidoso WWTP phase 1A Construction - Proposals 01 to 66

January 21, 2009

TO: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs

Sandy Edens, New Mexico Environment Department

RE: Change Proposals #01, #02, #03, #04, #05, #06
1




C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT
_ The Engineer is requesting pre-approval of this additional work from the Owner and NMED. .
aase acknowledge your pre-approval by replying to this request. This additional work will
_a added by Change Order to the Contract Documents after receipt of NMED approval. This
" additional work will be included in the next formal Change Order to the Contract.

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION:

This Change Proposal is to address the changes and clarifications to the Project Contract

Documents for electrical work identified in the Engineer's letter of October 20, 2008. The

! items included in CP#04 are listed below:

i. Ttem A. Project Manual, 1. Section 16136 - Conduit
Make the following changes to the Conduit Schedule:

a.
1) Conduits 3@P3@21a and 3@8P3822a: Change from #8 to #10. A credit
for this change 1s requested.
2} Conduit 31L30@1: Change conductors from 3#8, #18 G to 2#8, #10
 G. A credit for this change is requested. i
3) Conduit 31L30@2: Change conductors from 348, #10 G to 2#8, #10
G. A credit for this change is requested.
4) Conduit 31P31@5: Change conduit from 3/4 inch to 1 inch and
conductors from 3#16, #12 ground to 3#4, #8 ground.
5) Conduit 31P31@5a: Change conduit from 1 inch to 2 inch and

conductors from 3#6 with #8 ground to 3#3/0, 1#0, and #4 ground.

2. Ttem B. Drawings, 4. Sheet E31-102
a. in the boxed note at the upper left portion of the drawing,
iete the sentence "provide a combustible gas detection system in the press room as one zone

© . the FAS." A credit for this change is requested.

{ 3. Ttem B. Drawings, 6. Sheet E36-601
‘a. In Keyed Note 2, change conductors for the temporary WAS Pump to

3#8 and 1#16.

4. Ttem B. Drawings, 7. Sheet E99-601

a. At MCC 1B, change the starter from NEMA Size 2 to NEMA 5ize 1
- for Building Drain Lift Pump D3512 and for Thickener Drain Lift Pump

D3522. A credit for this change is requested.

b. For each of the following pumps, add a CTE symbol between the

disconnect switch and the motor: Building brain Lift Pump D3511, Thickener Drain Lift Pump
D3521, Building Drain Lift Pump p3512, Thickener Drain Lift Pump D3522. Provide CTE with
terminal boards for connection of field wiring to pump tee leads and ground.

5. Ttem B. Drawings, 8. Sheet E99-601
For MCC1A, starter for Future Digester Mixer D3248: Show MCP as

a.

58/25@ and change the starter to NEMA Size 2.

b. For MCC1A, starter for Digester Mixer D3210: Change MCP to
5@/258." '

C. For MCC1B, starters for Digester Mixer D322@ and Digester Mixer

D3230: Change MCP to 58/25@.

P ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical
/Aneer and was not acceptable. The material and labor costs for some of the work was not
-dppropriate. The initial proposal was for the amount of $2,949.17. The Contractor's revised

proposal dated January 16, 2009 is for no costs ($0). We find the revised proposal
acceptable for the scope of work.




I

e

. The Engineer is requesting pre-approva

' This additional work will be inclu

" Instead, the feed power WOu

*_.iedit of -$1,147.6@.

C.

" and NMED. Please acknowledge your pre-

¢ the scope of work.

.rhe Engineer is requesting pre-appr

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT : -

1 of these changes to the scope of work from ‘the Owner
{ NMED. Please acknowledge your pre-approval by replying to this request. This additional

urk will be added by Change Order to the Contract Documents after receipt of NMED approval.

ded in the next formal Change Order to the Contract.

¢ no cost change for the items included from the

D. OTHER: We acknowledge the Contractor'
letter of October 20, 2008 as listed

CLARIFICATIONS SUMMARY identified in the Engineer's
below: :

1. Ttem B. Drawings, 2. Sheet (36-161

a. Keyed Note 2 1s changed to the following:
"Keyed Note 2 - Install rip-rap blanket with angular rock (

C30-2060."

fractured face), see Detail Sheet

5. Ttem B. Drawings, 3. Sheet C38-200
a. Add the following note to the Rip-Rap Blanket Detail:

"Cobble for rip-rap shall be angular rock (fractured face).

CP#t@5 (Rev 1): TEMP WAS POWER FEED

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to

change the power feed for the Temp WAS Pumps from the existing Administration Building.

1d be provided from the existing Screw Pump Building, which is a
shorter distance and eliminates having to cross numerous buried utilities.

i ENGINEER'S COMMENTS: The Comtractor’'s price proposal dated January 16, 2009 is for a
We have reviewed the price proposal and find the proposal reasonable
for the scope of work. No additional contract time is requested by the Contractor.

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:
1 of this change to the scope of work from the Owner

approval by replying to this request. This additional
to the Contract Documents after receipt of NMED approval.
ded in the next formal Change Order to the Contract.

The Engineer is requesting pre-approvad

work will be added by Change Order
This additional work will be inclu

CP#06: ADD VALVES ON MIX TANK DRAIN LINES

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix
tanks with a drain line from each mix tanks. The two drains are connected together and have
a single shut off valve. The belt press manufacturer recommended to the Engineer to change
the piping so that each drain pipe has a dedicated shut off valve as described in the January
5, 2009 email (copy attached). The valves will be located as shown on the attached drawing
(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price

5.proposal from Tatsch Construction.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for
No additional contract time is requested by the Contractor.

¢ REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT :
oval of this additional work from the Owner and NMED.

Please acknowledge your pre-approval by replying to this request. This additional work will



Change
Proposal
Number

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15

Ruidoso/Ruidoso Downs JUB WWTP
Phase 1A - Construction Project
Summary of Change Order Proposals

Description Amount
Add Pipe Bollards at Sludge Loading Truck Area $1,358.56
Bali Check Valves on Sludge Service Applicatioris $1,475.04
Delete Type 9 Light Fixtures for Yard Lighting -$34,007.74
Post Bid Owner Clarifications to Bid Documents $0.00
Temp WAS Pump Feed -$1,447.00
Add Vaives on Mix Tank Drain Lines §1,0i8.67
Re-Route Line 3 Through Drying Bed No. 6 $3,399.43

Add 6" PVC Casing for Future Phase 1B Chemical Piping $7,005.40
telocate Main Electrical Power Service -51,606.92
Drying Bed Drain Line Change for Phase 1B

Subtotal Change Proposals -522,804.56

Pre-Approved by  Pre-Approved by

Ruidoso Downs  Village of Ruidoso

Pre-Approved

by NMED

yes
yes
yes

yes

yes
Under Review by Engineer
Under Review by Engineer
Under Review by Engineer

Not received from Contractor

A

AP
9o
oy

e

&

) 2e—

yes
yes
yes
ves
yes
yes

/ w/ c{%

Sl




~ Angel Campos

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com]

m:
______ went: Thursday, January 22, 2009 9:06 AM
" To: Angel Campos
Subject: Re: Ruidoso WWTP Phase 1A Construction - Proposals-01 to 06
Anget:

5.and # 6 as detailed below and attached thereto and hereby

I have reviewed change proposals # 1, #2243 #4.#
e effect is a contract price reduction of $ 30,485.13 . Please advise

acknowledge my pre-approval of same. The cumulativ
if you need further input from me on these change proposals.

Cleatus Richards
’gErcm:i;An'geI'-‘fGamgos SO e e T T e A T T
To: ‘RandaliCamp@ruidoso-nm.gov' ; cordpwd@zianet.com’ ; withammortis@ruidoso-nm.gov' ; '‘Edensdr, Walter,
NMENV'

Cc: Del Archuleta ; Richard A. Rogers

Sent: Wednesday, January 21, 2009 5:46 PM
Subject: Ruidoso WWTP Phase 1A Construction - Proposais 01 to 06

January 21, 2009

'| TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
~ Cleatus Richards, City of Ruidoso Downs
| Sandy Edens, New Mexico Environment Department

[ | RE:  Change Proposals #01, #02, #03, #04, #05, 406

Change Proposals #01 through #05 have been revised by Tatsch Construction to reflect the 15% Contractor
tatives at the January 14, 2009 construction meeting. All previous

markup approved by the Owner's represen
communications regarding request for approval of these change proposals are withdrawn and do not apply. A

summary of these change proposals follow below.

| CP#01 (Rev 2): ADD PIPE BOILLARDS AT SLUDGE LOADING TRUCK SLAB AREAA. SCOPE AND
JUSTIFICATION: Per letter dated October 20, 2008 requesting additional work, Item A.1.a - Sheet A31-101
Add Two Concrete Filled Pipe Bollards. These additional bollards were requested by the Owner.

| B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of
| $1,358.56. We have reviewed the revised price proposal and find the proposal reasonable for the scope of

work. No additional contract time is requested by the Conlractor.

OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

al of this additional work from the Owner and NMED. Please

lying to this request. This additional work will be added by Change
NMED approval. This additional work will be included in the

C. REQUEST FOR APPROVAL BY
The Engineer is requesting pre-approv
~~knowledge your pre-approval by rep
~ der to the Contract Documents after receipt of
next formal Change Order to the Confract.




| Order to the Contract Documents after receipt o
‘| next formal Change Order to the Contract,

CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION
A. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type check
valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL. type, flange ends.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of
$1,475.04. The proposal includes a credit for the lever type check valves. This proposal is for materials only.
We have reviewed the revised price proposal and find the proposal reasonable for the scope of work. No

additional contract time is requested by the Contractor.

OR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

al of this additional work from the Owner and NMED. Please

lying to this request. This additional work will be added by Change
fNMED approval. This additional work will be included in the

C. REQUESTF
The Engineer is requesting pre-approv
acknowledge your pre-approval by rep
Order to the Contract Documents after receipt o
next formal Change Order to the Contract.

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING o _

A. SCOPE AND JUSTIFICATION: The Enginecr suggested to the Owner to delete the high level of yard
lighting and provide minimal task lighting. This concept was accepted by Bill Morris and Cleatus Richards on
December 9, 2008 construction meeting. The scope of work for the deleted yard lighting system is shown on

the attached Sheet E30-101.

'l B. ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007 .74 for deletion of

E30-101 (attached). No additional contract time is

10 light poles and support systems shown on drawing Sheet
the scope of work.

requested by the Contractor, We find the labor and material costs reasonable for

‘ C REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

‘| The Engineer is requesting pre-

approval of this additional work from the Owner and NMED. Please
lying to this request. This additional work will be added by Change

acknowledge your pre-approval by rep
£ NMED approval. This additional work will be included in the

| CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS

A. SCOPE AND JUSTIFICATION: This Change Proposal is to address the changes and clarifications to the
Project Contract Documents for clectrical work identified in the Engineer's letter of October 20, 2008. The

: : items included in CP#04 are listed below:

1, Ttem A. Project Manual, 1. Section 16130 - Conduit

a.  Make the following changes to the Conduit Schedule:
1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit for this change is requested.

2)  Conduit 311.3001: Change conductors from 348, #10 G to 2#8, #10 G. A credit for this change is
requested.
3}  Conduit 311.3002: Change con
requested.
4)  Conduit 31P3105: Change con

#8 ground.
Conduit 31P3105a: Change co

ductors from 3#8, #10 G to 2#8, #10 G. A credit for this change is
duit from 3/4 inch to 1 inch and conductors from 3#10, #12 ground to 3#4,

nduit from 1 inch to 2 inch and conductors from 3#6 with #8 ground to

f 3#3/0, 1#0, and #4 ground.

2. Ttem B. Drawings, 4. Sheet E31-102




In the boxed note at the upper left portion of the drawing, delete the sentence "Provide a combustible gas

a,
dit for this change is requested.

detection system in the press room as one zone of the FAS." A cre

. Item B. Drawings, 6. Sheet E36-601
14 InKeyed Note 2, change conductors for the temporary WAS Pump to 3#8 and 1#10.

4, Ttem B. Drawings, 7. Sheet E99-601 :
a. At MCC 1B, change the starter from NEMA Size 2 to NEMA Size 1 for Building Drain Lift Pump

D3512 and for Thickener Drain Lift Pump D3522. A credit for this change is requested.

b, For each of the following pumps, add a CTE symbol between the disconnect switch and the motor:
Building Drain Lift Pump D3511, Thickener Drain Lift Pump D3521, Building Drain Lift Pump D3512,
Thickener Drain Lift Pump D3522. Provide CTE with terminal boards for connection of field wiring to pump

tee leads and ground.

5. Item B. Drawings, 8. Sheet E99-601

a. For MCC1A, starter for Future Digester Mixer D3
NEMA Size 2. :

b, For MCCIA, starter for Digester Mixer D3210: Change MCP to 50/250."

c. TFor MCCIB, starters for Digester Mixer D3220 and Digester Mixer D3230: Change MCP to 50/250.

240: Show MCP as 50/250 and change the starter to

B. ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical
Engineer and was not acceptable. The material and labor costs for some of the work was not appropriate. The

‘| initial proposal was for the amount of $2,949.17. The Contractor's revised proposal dated January 16, 2009 is
for no costs (30). We find the revised proposal acceptable for the scope of work.

| /REBQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:
The Engineer is requesting pre-approval of these changes to the scope of work from the Owner and NMED,

i | Please acknowledge your pre-approval by replying to this request. This additional work will be added by

. .| Change Order to the Contract Documents after receipt of NMED approval. This additional work will be

inctuded in the next formal Change Order to the Contract.

| D. OTHER: We acknowledge the Contractor’s no cost change for the items included from the
of October 20, 2008 as listed below:

CLARIFICATIONS SUMMARY identified in the Engineer’s lefter
1. Item B. Drawings, 2. Sheet C30-101
{a  Keyed Note 2 is changed to the following:

| "Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detail Sheet C30-200."

¢ | 2. tem B. Drawings, 3. Sheet C30-200

| & Add the following note to the Rip-Rap Blanket Detail:
"Cobble for rip-rap shall be angular rock (fractured face).

CP#05 (Rev 1): TEMP WAS POWER FEED

A. SCOPE AND JUSTIFICATION: The electric
power feed for the Temp WAS Pumps from the existing
would be provided from the existing Screw Pump Building,
| to cross numerous buried utilities,

al subcontractor, US Electric Corp requested to change the
Administration Building. Instead, the feed power
which is a shorter distance and climinates having

B. ENGINEFER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a credit of -
$1,147.60. We have reviewed the price proposal and find the proposal reasonable for the scope of work. No

additional contract time is requested by the Contractor.
3




C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this change to the scope of work from the Owner and NMED.
_ease acknowledge your pre-approval by replying to this request. This additional work will be added by

B Change Order to the Contract Documents after receipt of NMED approval. This additional work will be

included in the next formal Change Order to the Contract.

CP#06: ADD VALVES ON MIX TANK DRAIN LINES

| A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix tanks with
1 4 drain fine from each mix tanks. The two drains are connected together and have a single shut off valve. The

belt press manufacturer recommended to the Engineer to change the piping so that each drain pipe has a
dedicated shut off valve as described in the January 5, 2009 email (copy attached). The valves will be located
as shown on the attached drawing (CP#06 Drawings). We concurred with the manufacturer's recommendation

and requested a price proposal from Tatsch Construction.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of .
$1,018.67. We have reviewed the price proposal and find the proposal reasonable for the scope of work. No

additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please

‘| acknowledge your pre-approval by replying to this request. This additional work will be added by Change

Order to the Contract Documents after receipt of NMED approval, This additional work will be included in the

| next formal Change Order to the Contract,

SUMMARY:
Please acknowledge pre-approval as requested above by replying to the email. Please call me if you have any

questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

1 No virus found in this incoring message.

Checked by AVG - http://www.avg.com .
Version: 8.0.176 / Virus Database: 270.10.12/1908 - Release Date: 1/21/2009 9:15 PM




Tatsch Construction, Inc.

GENERAL CONTRACTORS

- Licenses: NM 15206, A7 074121 & 074122 \ 208 Highway 180 West
: P ,f:;i'Z.'.':':'_'h.‘::T;'IC..:__",I:::‘I:::_‘:T::,::'_v::f.'.::‘::L’,’.'_'._'_T_'." Zi'f’.___;’::‘:‘fj.'.:f(';?:( \; S”Ver Clty, NM 8806]
o
L ] Phone: 575-538-3704 Fax: 575-538-2552
k L_': — T::':";',T:_'_.‘Zj':f‘_"ﬁf‘:i'.'..:l'i:::.f_ e
16-January-2009 z www.latschoonstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 01 (rev. 2)
Phase 1A - Sludge Handling and Uttraviolet Disinfection Facilities

REP: A. Campos Letter dated 20 October 2008
Description:  Vitlage of Ruidoso Owners Comments After Bid Opening - Add Pipe Bollards

Exciudes:
General Work: Tatsch Construction Inc. 1,049,00
: Bond Premium 1359 M $6.00 8.15
! Subeontract Bond Premium 0130 M $25.00 3.25
Builders Risk Insurance 13.586 C $0.0873 1.19
Owner-Contractor Protective Insurance 1.359 M $0.7850 1.07
Subtotal 1,062.66
Fee - 159.40 u
Subtotal 1,222.06
Subcontracts: Bogan Brothers Painting Company, Inc. 130.00
Subtotal 130.00
Fec on Subconiracts o 6.50
Subtotal 136.50
Total This Change Proposal $1,358.56

Additional cantract time in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written accepfance by the Gwner no later than 23 January 2009 and is thereafter withdrawn.

Pk by

Submitted by:  Richard A. Rogers, Vice President




' Tatsch Con._ .ction, Inc. -  Standard Ew__aate Re[:i:)rt . Page 1
Ruidoso 1A - Change Order 12/16/2008 10:08 AM

T
O AT e

Itam Description Takeoff Qty Amount
CPED1
2255.00 Hand Excavation
1000 Hand Excavation 0.8%4 CuYd &7 - - - 67
Hand Excavation 67 67
2.85 Laborhours
2259.00 Dispose Excavated Mat'l
1000 Excess Ftg. Material Disposal 0.814 CuYd 1 - 2 - 3
Dispose Excavated Mat'l 1 2 3
0.035 Labor hours
0.03 Equipment hours
3010.00 Concrete - Ready Mix
400a 4030ps! Concrete (Type L) 0.814 Cuyd - 100 - - 100
Concrete - Ready Mix 100 10G
3501.00 Chufe Ftgs & Piers ’
210 Chute Place 2 <fflf Spot Fig. 0814 Cuvd 32 - - ol 32
Chute Figs & Piers 32 o 32
1,08 Labor hours
5G10.00 Reinforcing Bar Materials
3 #3 Reinforcing Bar (material) 0.01 Tons - 11 - - 11
4 #4 Reinforcing Bar (material) .01 Tons - 17 - - 17
Reinforcing Bar Materials ' 28 23
5030.00 Reinforcing Installation
rebr Rebar Installation 0.02 Tons 56 0 - - 56
Reinforcing Installation 56 0 58
1.09 {abor hours
5030.10 Reinforcing Bar Handling
rehd Unlozd & Handle Rebar Ecuip. 0.02 ‘tons 0 0 a - 1
rehs Rebar [nstaliation Heisting 0.02 Tons 1 - 2 - 3
Reinforcing Bar Handling b o 2 3
0.02 Labor hours
0,02 Equipment hours
5505.00 Misc. Metal Materials
bl 6 §" Steal Pipe Boilards 2.00 each - 8§16 - - 616
Misc. Metat Materizals 615 616
§570.00 Pipe Boliard Guardposts

post Bollard/Guardpost Installation 200 Each 141 2 - - 143

<




Fatsch ConswJction, Inc.

Standard Eswinate Report
Ruidoso 1A - Change Order

Page 3A
12/16/2008 10:08 AM

Description
Labor
Material
Subcontract
Equipment
Other

Partial Total

Amount’

298
747

1,049

Cuts/Adds Net Amount
298
747

4

Partial Tofals

Totals Hours:
98.074 hrs
0.046 hrs
1,049

1,049

“Rate

" “Cost Basis

Cost per Unit Percent of Total
28.41%
71.19%

0.35%
0.02%
100.00




Subjeet :
Date
Linked to:
From
To

Miguel,

Pagel of 1

Ruidosa WWTP

: Tue, 30 Dec 2008 15:43:00 -0700

Phil Chynoweth

- "Joe Garcia" <hoganbrothers@gwestoffice.net>
: Miguel Chandler <miguel@tatschoonstruction.com>

The price for painting the two bollards at the Ruidoso WWTP Project: $66.00 each

Thanks,

Joe Garcia

Bogan Brothers Painting Co., Inc.
700 Rankin Rd. N.E.
Albuguergue, New Mexico 87197
{505) 898-8000

(505) 888-1288

about:blank

12/31/2008
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Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: M 15206, AZ 074121 & 074122 208 Highway 180 West

Sitver City, NM 88061
Phone: 575-538-3704  Fax; 575-538-2552

16-January-2009 www_latschconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquergue, NM 87106

Re: Change Proposal No. 02 (rev. 2)
Phase 1A - Studge Handling and Ultraviolet Disinfection Facilities

RFP: A. Campos e-mail dated 30 October 2008
Sheet W31.305 Keyed Mote 7 changed to "Ball Check Valve {HDL type), flanged end" on sludge lines

Description:
{5 places).
Excludes:
General Work: Keenan Supply - Check Valves -5 Ea 415733 -2,078.67
JCH - Ball Valves 5 Ea 670,60 3,350.00
‘ Bond Premium 1475 M $6.00 8.85
! Subcontract Bond Preminm 0.000 M $25.00 0.00
Builders Risk Insurance 14,750 C $0.0873 1.29
Owner-Contractor Protective Insurance 1475 M $0.7850 1.16
Subtotal 1,282.64
Fee 192.40 -
Subtotal 1,475.04
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $1,475.04

Additional contract ime in the amount of zero {6} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn.

Pk o

Submitted by:  Richard A. Rogers, Vice President
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T-486  P.002/004  F-B20
%% QUOTATION +*+

076 KEENAN SUPPLY DIV OF HAJOCA  guote #: 43760472
HIGHWAY 9

4043 TIGHW 0 S.W. Printed: 07:17:43 29 AULG 2008
PO BOX 1576 Page # : 1L of L
SILVER CITY NM 88062-1576
£75.388-1586 Fax 575-388-3906
uote To: ship To:
TATSCH CONSTRUCTION TATSCH CONSTRUCTION
208 HIGHWAY 180 WEST 208 HIGHWAY 180 WEET
SILVER CITY NM B88081-5125 SILVER CITY, MM 88Q&6L-5125
575~-538-3704
Quoted for Quote Date Expr Date Ship Via TPreight Allowed
RICHARD ROGERS 0B/29/08 L0/04/08 CC PPD & CHG No
Writer Balegperson customer PO# Customer Release
Bob Detterick PLO76 HOUSE
Ouote Qty —Froduct Desoription - Net bPrc EXt Prec
Rea MATCO 120WC 4 FLG CHECK VALVE w/ 415.733ea 2078.67
OUTSTIDE LEVER & WEIGHT
SUBTOTAL 2078.86%7
Quote Total 2078.,867

TAXES NOT INCLUDED

pricer subject Co changs without netice. ordeye Loy speeial magerial aceepiad with the Aiprinck underaranding thar rhey are nac
subdece b6 cancollation. Mok respansible for delays by remeon of swrikes, acgidencs or oauded bayond our contxol. We do DOT aBpume
rosponaibility Por guinrities or dapcyiptions. Privea contained in chis qustation aré wupieet to price In plifieet #t bime &f
ghipmonk. fricss Ave alep subjact to typogrophicol and cleyicsl erzddt. Items queted and guanbitiep listed aze owr inkerpretakion
of waterial pesded and ahowld be checlwed aguingg the plans ansd apecificaciens. Arcer axpiravticn of rhip QUOTAtioa, wa ¥eaeyve CLhe
caght to review our prioces Dafora AGUCPTUARY af eny opdawa. We rhank you fox chie opporcunity of queting.




JAMES, COOKE & HOBSON, INC.

4709 Ripley Drive El Paso, TX 79922
Phone: 915-581-5458 Fax: 915-581-9242
E-mail: mas@jchincom.com

To: TATSCH CONSTRUCTION Quotation #: 08-098A
Job Name: Ruidoso WWTTP
Attn:  RICHARD ROGERS Location: Ruidoso, NM

Quotation By: Mark Snyder

Unless otherwise stated: Prices are firm for 30 days from bid date, payment terms are NET 30
DAYS from shipment. Prices are based on no Retainage being held by Contractor. Interest shall
accrue at 1.5% pet month on past due amounts per month. Freight terms are FOB Job Site,
freight allowed. Any taxes arc additional. Items inciuded are only those listed below. Please

review carefully.

QTY DESCRIPTION  EACH TOTAL

Lot of Submersible Check Valves

5] 4 HDL Submersible Ball Check Valves $670 $3.350.00

Notes:

1. Delivery is in 56 days.
2. Freight is included.

Page 1 of 1




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88061
Phone: 575-538-3704 Fax: 575-538-2552

21-January-2009

www tatscheonstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguergue, NM 87106

Re: Change Proposal No. 03 (rev. 1)
Phase 1A - Siudge Handling and Ultraviolet Disinfection Facilities

RFP: Hard copy of email dated 04 December 2008 originated by Eric Sorenson - presented
by A. Campos during December 09 monthly meeting,
Description: ~ Ruidoso WWTP Lighting Changes - Deletion of Type 9 Fixtures

Excludes:
General Work: Tatsch Construction Inc. 0.00
Bond Premium -34.008 M $6.00 -204.05
Subcontract Bond Premium 232,924 M $25.00 -823.10
Builders Risk Insurance -346.077 C $0.0873 -29.69
Owner-Contractor Protective Insurance -34.608 M $0.7850 -26.70
Subtotal -1,083.54
Fee 0.00
Subtotal -1,083.54
Subcontracts: U.S. Electrical Corporation -32,924.20

Subtotal -32,924.20
Fee on Subcontracts 0.00

Subtotal -32,924.20
Tetal This Change Proposal -$34,007.74

Additional contract time in the amount of zero {0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn,

M//W

Submitted by:—Richard A. Rogers, Vice President




ELECTRICAL

C ORPORATIEHON
301 California St. SE

Albuquerque, NM 87108

505-260-1000
505-260-1001 fax September 24, 2008

Tatsch Construction, Inc.
208 Highway 180 West
Silver City, NM 88061

Attention: Miguel Chandler
Reference: Phase 1A - Sludge Handling and UV Disinfection Facilities
Subject: Proposed Change Order - Deletion of Type 9 Fixtures

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: $ 32,924.20
USEC is including the following:
1. See attached sheets for details.

2. Proposal is based on standard working hours.

1USEC is excluding the following:
1. NM Gross receipts tax

2. Bond

3. Proposal is valid for 30 days.

Should you have any questions concerning this proposal, please do not hesitate to call at
505-260-10600.

Sincerely,
11.5. Electrical Corporation

James J. Garcia

cc: job file




o il B
ELECTRICAL
CORPORATION
PROPOSED CHANGE/DIRECTED CHANGE ORDER
SUMMARY SHEET
FIRM NAME: US ELECTRICAL
DATE: 9/24/2008 PCO
INDIVIDUAL SUBCONTRACTOR SUMMARY
TOTAL DIRECT LABOR: $ 7.619.57 TOTAL MATERIAL: $ 21,266.26
{ ABOR BURDEN: 63% $ 4,038.37 TOTAL LABOR: $ 11,657.94
GRAND TOTAL $ 32,924.20
PRIME CONTRACTOR SUMMARY
TOTAL DIRECT LABOR: $
LABOR BURDEN: ___ % $
TOTAL LABOR: $ TOTAL MATERIAL: $
TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: $
TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: $
GRAND TOTAL OF ALL LABOR AND MATERIAL: $
PRIME CONTRACTOR OVERHEAD: % $
PRIME CONTRACTOR PROFIT: % $
PRIME CONTRACTOR BOND: % $
GRAND TOTAL: $
SCHEDULE IMPACT:
SIGNED: DATE:




. "
Cc

US ELECTRICAL CORPORATION CONTRACT:
301 CALIFORNIA ST. SE PCO
ALBUQUERQUE, NM 87108
9/24/2008
MATERIAL LABOR
|DESCRIPTION QUAN UNIT EXTENSION | UNIT JEXTENSION RATE TOTAL
DELETION OF TYPE 9 FIXTURES
1" SCHED 40 PVC 850 0.26 221.00 0.053 44.63 27.30 1218.26
1" PVC FA 21 0.90 18.90 0.120 2.52 27.30 68.80
1" RGS ELBOWS WICPLG 21 14,50 304.50 0.400 8.40 27.30 229,32
1" PVC CAP 8 1.24 9.92 0.120 0.96 27.30 26.21
1" GRND BUSHING 21 2.70 56.70 0.200 4.20 27.30 114.66
LIGHTING CONTACTOR 1 396.00 396.00 3.000 3.00 27.30 81.80
PHOTO CELL 1 12.60 12.60 0.800 0.80 27.30 21.84
TYPE 9 FIXTURE AND POLE 10 1520.00 15200.00 4.500 45.00 27.30 1228.50
#8 THHN 680 0.36 246,84 0.008 5.44 27.30 148.51
#6 THHN 2000 0.88 1754.00 0.009 18.00 27.30 491.40
5/8" X 10' GRND ROD i0 15.40 154.00 1.200 12.00 27.30 327.60
CADWELD 10 13.78 137.80 1,000 10.00 27.30 273.00
1/0 BARE 60 1.20 72.00 0.050 0.02 27.30 0.55
2X30 TRENCH 800 0.70 560.00 0.060 48.00 27.30 1310.40
;K30 BACKFILL/COMP 800 0.20 160.00 0.040 32.00 27.30 873.60
#3 REBAR HOOP 70 2.30 161.00 0.120 8.40 27.30 220.32
#5 REBAR 560 0.20 112.00 0.024 13.44 27.30 366.91
2'X6 BASE EXCAVATION 10 0.00 0.00 0.700 7.00 27.30 191.10
CONCRETE 11 125.00 1375.00 0.500 5.50 27.30 150.15
BURIAL TAPE 800 0.08 84.00 0.006 4.80 27.30 131.04
"|SONO TUBE 10 25.00 250.00 0.500 5.00 27.30 136.50
AS BUILTS 0 0.00 0.00 0.500 0.00 27.30 0.00
21266.26 279.105 7619.57
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11/6/00

[BEERL

&
GENERAL NOTES KEYED_NOTES CONTINUED KEYED NOTES g
1. SEE CONDUIT SCHEDULES FOR DETALS CF CONDUIT AND CONDUCTORS. (3 STUB 1" CONDUI 4' OUT FROM POLE BASE. CAP. () FROM 30PMISE, x EE
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Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88061

R —

Phone: 575-538-3704  Fax: 575-538-2552

www.latscheonstruction.com

16-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 04 (rev. 2)
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Document dated 20 October 2008 originated Angel Campos

Description: ~ Post Bid - Owner Clarifications to the Project Contract Documents.

Excludes:
General Work; Tatsch Construction Inc. 0.00
Bond Premium 0.000 M $6.00 0.00
Subcontract Bond Premiam 0.000 M $25.00 0.00
Builders Risk Insurance 0.000 C $0.0873 0.00
Owner-Contractor Protective Insurance 0.000 M $0.785¢ 0.00
Subtotal 0.00
Fee 0.00
Subtotal 0.00
Subcontracts: U.8. Blectrical Corporation 0.00
Subtotal 0.00
Fee on Subcontracts N 0.00
Subtotal 0.00
Total This Change Proposal $0.00

Additional contract time in the amount of zero (0) calendar days will be required for this wark.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn.

Lk oo

Submitted by: _ Richard A. Rogers, Vice President
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88061
Phone: 575-538-3704  Fax: 575-538-2552

j6-January-2009

www. fatschconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 05 (rev. 1)
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Sub-Contractor Initiated Change Proposal - U.S. Electrical Corp.

Description: ~ Temporary WAS Pump Electrical Power Feeder Connection.

Excludes:
General Work: Tatsch Construction Inc. 0.00
Bond Premium -1.148 M %6.00 -6.89
Subcontract Bond Premium -BIt M $25.00 -27.78
Builders Risk Insurance -11.476 C $0.0873 -1.00
Owner-Contractor Protective insurance -1.148 M $0.7850 -(.,90
Subtotal -36.57
Fee . 0.00
Subtotal -36.57
Subcontracts: U.S. Electrical Corporation -1,111.03

Subtotal -1,111.03

Fee on Subcontracts . 0.00
Subtotal -1.111.03
Total This Change Proposal -$1,147.60

Additionai contract time in the amount of zero (0} calendar days wilt be required for this work.
This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn.

Ll e

Submitted by:  Richard A. Rogers, Vice President




Phone:505-260-1000
Fax: 505-260-1001
U.S. ELECTRICAL CORPORATION
License #57043
301 California St. SE
Albuquerque, NM 87108

REQUEST FOR INFORMATION

DATE: 12/16/08 RFI No. 002

FAX # 505-378-2552
TO: Tetsch Construction FROM: James Garcia
ATTN: Miguet Chandler

PROJECT: Phase 1A - Sludge Handling and UV Disinfection Facilities
SUBJECT: Temporary WAS Pump Electrical Connection

In order to clarify our understanding of requirements, we request your review and concurrence
on the following rtems:

Reference Drawings: E30-100, KN 4
Reference Specifications:

Problem or Item:

The feed as shown on contract drawings, comes from the Admin. Bldg. We would like
to suggest we feed from the existing panel in the Screw Drive Bldg. .

Recommended Action Required:
USEC suqgests_to_use an_existing " panel_in_the_Screw_Drive Bldg. and_install a

30 amp 3 pole circuit breaker. The existing panel contains a 90 amp main circuit

breaker and the loads as read by James Dovle are as follows: Phases A, B, and C

have approx 16 amps each. This reading was taken with 1 unit heater running, {The

second unit heater is inoperable and the plant personnel stated that they never run

any heat in that building. Due to heat produced by equipment.)} Please check with

enqgineer and see if acceptable. See attached proposal for savings.

Please respond by: 12/21/08

___This RFI is for Clarification only.
_X_ This RFI may require a Cost Change and/or Contract Extension

USEC Project # 118-06
€C: U.S. Electrical Corp. Jobsite:
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301 California St, SE

] Albuquergue, NM 87108

505-260-1000
505-260-1001 fax December 17, 2008

Tatsch Construction, Inc.
208 Highway 180 West
Silver City, NM 88061

Attention: Miguel Chandler
Reference: Phase 1A - Sludge Handling and UV Disinfection Facilities
Subject: Proposed Change Order - Relocation of Temp TWAS pump power

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: S (1,111.03)

USEC is including the following:

1. See attached sheets for details.
2. Proposal is based on standard working hours.

USEC is excluding the following;
1. NM Gross teceipts tax

2. Bond

3. Proposal is valid for 30 days.

Should you have any questions concerning this proposal, please do not hesitate to call at
505-260-1000.

Sincerely,
U.S. Electrical Corporation

James J, Garcia

cc: job file




ELECTRICAL
CORPORATION
PROPOSED CHANGE/DIRECTED CHANGE ORDER
SUMMARY SHEET
FIRM NAME: US ELECTRICAL
DATE: 12/17/2008 PCO

INDIVIDUAL SUBCONTRACTOR SUMMARY

? TOTAL DIRECT LABOR: $ (369.23) TOTAL MATERIAL: 3 {546.10)
LABOR BURDEN: 53% $  (195.69) TOTAL LABOR: $ (564.93)
GRAND TOTAL $ (1,111.03)

PRIME CONTRACTOR SUMMARY

TOTAL DIRECT LABOR: $
J LABOR BURDEN: __ % $
e TOTAL LABOR: 3 TOTAL MATERIAL: $
TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: $
TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: $
GRAND TOTAL OF ALL LABOR AND MATERIAL: 5
PRIME CONTRACTOR OVERHEAD: % $
PRIME CONTRACTOR PROFIT: Yo $
PRIME CONTRACTOR BONEX: Y% §

e m——————

GRAND TOTAL: $

SCHEDULE IMPACT:

SIGNED: DATE:




o

12/47/2008

US ELECTRICAL CORPORATION CONTRACT:
301 CALIFORNIA ST. SE
ALBUQUERQUE, NM 87108
Subject: Proposed Ghange Order - Relocation of Temp TWAS pump power
MATERIAL LABOR

DESCRIPTION QUAN UNIT EXTENSION | UNIT |EXTENSION RATE TOTAL
1" SCHED 40 PVC {350) 0.26 (91.00) 0.053 {18.38) 27.30 {501.64)
6X30 TRENCH (30) 0.70 {21.00) 0.060 {1.680) 27.30 (49.14)
6X30 BACKFILL/COMP {30} 0.20 (6.00) 0.040 {1.20} 27.30 {32.76}
1" SCHED 40 PVC ) 100 026} 26.00 0.053 - 5.25 27.30 143,33
6X30 TRENCH 100 0.70 70.00 0.080 6.00 27.30 163.80
6X30 BACKFILL/COMP 100 0,20 20.00 (1.040 4.00 27.30 109.20
CONCRETE {6) 125.00 {750.00} 0.500 {3.00) 27.30 (81.90)
CONCRETE 2 125.00 250.00 0.500 1.00 27.30 27.30
3 POLE CIRCUIT BREAKER 1 45.90 45.90 0.600 0.60 27.30 16.38
#10 THHN {1400} 0.09 (126.00) 0.006 (8.4%% 27.30 (229.32)
#10 THHN 400 0.08 36.00 0.006 2.40 27.30 65.52
AS BUILTS 0 0.00 0.00 0.500 0.00 27.30 0.00

-546.1 -13.525 -369.23
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Tatsch Construction, Inc.

G

ENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

208 Highway 180 West

RFP:

Description:

Excludes:

Silver City, NM 88061

www tatscheoenstruction.com

16-January-2009

: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

. Change Proposal No. 06
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities
Mr. Angel Campos email dated 05 January 2009 Subject Ruidoso mix tank drains

Add one additional valve at each of the drains of the mix drain tanks. This CP is for installing and
sourcing a total of two new valves.

General Work: Tatsch Construction Inc. 878.00
Bond Premium 1.019 M $6.00 6.11
Subcontract Bond Preminm 0.000 M $25.00 0.00
Builders Risk Insurance 10.187 C $0.0873 0.89
Ownei-Contractor Protective Insurance 1.019 M $0.7850 0.80
Subtotal 835.80
Fee 132.87
Subtotal 1,018.67
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $1,018.67

Additional cont

ract time in the amount of zero (0) calendar days will be required for this work.

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn.

Submitted by:

ﬁ%ﬂ%&ﬂf

.~ Richard A. Rogers, Vice President




Michael Duick

Project Manager

‘Enviroquip

a division of Eimco water Technologies
Phone: 512.834.6005

Fax: 512.834.603%
WWW.enviroguip.com
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EXHIBIT 3

CHANGE PROPOSAL
NOS. 07, 08, 09

INCLUDES:

1)

2)

3)

4)
S)
6)

7)

Notice to Proceed Based on Pre-Approvals Received
From Owner and NMED

NMED Pre-Approval Dated January 28, 2009

Village of Ruidoso Pre-Approval Dated January 26,
2009 -

Ruidoeso Downs Pre-Approval Dated January 26, 2009
Contractor’s Change Proposal No. 07
Contractor’s Change Proposal No. 08

Contractor’s Change Proposal No. 09
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Angel Campos

To: 'Richard A.Rogers'

Cc: RandallCamp@ruidoso-nm.gov, 'cordpwd@zianet.com’; williammorris@ruidoso-nm.gov';
'EdensJr, Walter, NMENV'; Del Archuleta; Eric Sorenson

Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9 - Notice to Proceed

Attachments: CP#08 - Add 6 Inch Conduit for Phase 1B.pdf, CP#07 - Re-route Line 3 via Drying Bed 6.pdf;

CP#09 - Relocate Main Electrical Service.pdf; 6 inch PVC Casing Coordinate DWGS_
112508.pdf; AR-BC260_20081029_08251 3.pdf

January 28, 2009
TO: Richard Rogers, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction
Change Proposals Nos. 7,8,9

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved the referenced change proposals
summarized in the email dated January 23, 2009 (attached below). By receipt of these pre-
approvals, Tatsch Construction is authorized to proceed with these change proposals. These

.change proposals will be added by Change Order per the provision of the Contract Documents
‘and included in the next formal Change Order to the Contract.

please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

————— Original Message-----

From: Angel Campos

Sent: Friday, January 23, 2009 1:493 PM

To: 'RandallCamp@ruidoso-nm.gov'; ' cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov’;
'Edens3r, Walter, NMENV'

Cc: 'Richard A.Rogers'; Del Archuleta; Eric Sorenson

Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9

January 23, 2089

TO: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
sandy Edens, New Mexico Environment Department

1
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RE: Engineer’s Review of Change Proposals No. 7, No. 8, No. 9

CP#07: RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7.

However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed
will not be available for construction until late spring. Therefore, an alternate route as
selected to install Line 3 across the existing drying beds. Representatives from Ruidoso and
Ruidoso Downs approved crossing through Drying Bed No. & as shown on the attached drawing.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a
total of $3,399.43. This proposal included material cost of $1,112 (38% without markups) and
the remainder is for equipment and labor costs. Based on our review, we find the price
proposal reasonable for the scope of work. No additional contract time is requested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical

lpiping along the north side of the Phase 1A Sludge Handling Building Facilities. If the

chemical piping is installed with the Phase 1B improvements, the constructed facilities in
Phase 1A would be removed and replaced for the installation of the chemical piping lines.
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A
construction project (see attached drawing) to facilitate the installation of the future
Phase 1B chemical piping line. This recommendation was approved by representatives from

Ruidoso and Ruidoso Bowns.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2ee9 is for a
total of $7,005.40. The Work includes 254 feet of 6" PVC Casing and other materials as noted
on the Contractor's proposal. The cost per linear foot without markups is approximately
$23.77 per foot. Based on our review, we find the price proposal reasonable for the scope of
work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E30-100A, E36-100R1, E30-101R1

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase
1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to

‘relocate the main electrical power service to accommodate the Phase 1B improvements. This

recommendation was approved by representatives from Ruidoso and Ruidoso Downs.
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B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2889 is for a
credit of -$1,606.92. We reviewed the proposal and we find the price proposal reasonable for
the scope of work. No additional conmtract time is requested by the Contractor.

‘C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

SUMMARY :

CP#07 $3,399.43

Cp#pg $7,005.40

CP#pg -$1,686.92 (credit)
Net Increase $8,797.91

Please acknowledge pre-approval as requested above by replying to the email. Please call me
if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates




Angel Campos

From: Edensdr, Walter, NMENV [Sandy.Edens@state.nm.us]

Sent: Wednesday, January 28, 2009 10:59 AM

To: Angel Campos

Subject: FW: Ruidose WWTP Phase 1A Construction - Proposals 7, 8, 9

This confirms pre-approval for 7, 8 & 9. Go forth and do good things.

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5506 San Antonio NE

Albuquergue, NM 87109

5p5-222-9512

————— Original Message-----

From: Edensdr, Walter, NMENV

Sent: Tuesday, January 27, 2009 19:41 AM

To: 'Angel Campos’

Subject: RE: Ruldoso WWTP phase 1A Construction - Proposals 7, 8, 9

angel, although I have given pre-approval (concurrence) I will ultimately need hard copies of

all changes with all pertinent signaturers. I know you are aware of this requirement but
just wanted to be on rrecord as requesting them. Thanks!

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5508 San Antonio NE

Albuquerque, NM 8719

5¢5-222-9512

————— Original Message-----

From: Angel Campos [mailto:ACampos@molzencorbin.com}

Sent: Monday, January 26, 2009 5:15 PM

To: Edenslr, Walter, NMENV

Subject: FW: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9

January 27, 2609

Sandy,

We have received pre-approval for Change Proposals 7, 8 and 9 From the Village of Ruidoso and
Ruidoso Downs. As soon as we receive pre-approval from NMED, we will notify Tatsch
Construction to proceed.

please let me know if you have any questions regarding these change proposals.

I appreciate your pre-approval reply regarding Change Proposals 1 through 6.

Angel Campos

Molzen-Corbin




CPEBR: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING

'A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical
piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the
chemical piping is installed with the Phase 1B improvements, the constructed facilities in
Phase 1A would be removed and replaced for the installation of the chemical piping lines.
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A
construction project (see attached drawing) to facilitate the installation of the future
Phase 1B chemical piping line. This recommendation was approved by representatives from
Ruidoso and Ruidosoc Downs. :

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16,

2069 is for a total of $7,005.40. The Work includes 254 feet of 6" PVC Casing and other
materials as notec on the Contractor's proposal. The cost per linear foot without markups is
approximately $23.77 per foot. Based on our review, we find the price proposal reasonable
for the scope of work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change order to the Contract.

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E3@-100A, E30-100R1, E30-101R1

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase
‘1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to
relocate the main electrical power service to accommodate the Phase 1B improvements. This
recommendation was approved by representatives from Ruidoso and Ruidoso Douns.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16,
2089 is for a credit of -$1,606.92. We reviewed the proposal and we find the price proposal
reasonable for the scope of work. No additional contract time is requested by the

Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT :

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

SUMMARY :

CP#e7 $3,399.43

CP#08 $7,005.40

CP#09  -$1,606.92 (credit)
Net Increase $8,797.91

Please acknowledge pre-approval as requested above by replying to the email.
Please call me if you have any questions regarding this communication.



Angel Campos
Molzen-Corbin & Associates

No virus found in this incoming message.
Checked by AVG - http://www.avg.com
Version: 8.0.176 / Virus Database: 27@.10.12/1911 - Release Date: 1/23/2009

7:28 AM




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highwery 180 West

Silver City, Nm 88061
Phone: 575-538-3704  Fax: 575-538-2552

16-January-2009 www. alschconstruciion.com
To: Angel Campos

Molzen-Corbin & Associates

2701 Miles Road, S.E.

Albuguergque, NM 87106

Re: Change Proposal No, 07
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Mr. Angel Campos email dated 28 October 2008 Subject Line3 Re-Route thru Bed No. 6

Re-route line 3 through drying bed no. 6 due to use of drying bed no. 7 during phase 1A construction.

Description:

Excludes:

General Work: Tatsch Construction Inc. 2,930.00
Bond Premium 3399 M $6.00 2039
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 33.994 C $0.0873 2.97
Owner-Contractor Protective Insurance 3399 M $0.7850 267
Subtotal 2,956.03

Fee 443.40 _

Subiotal - 3,399.43
Subcontracts: None 0.00
Subtotal o Oa
Fee on Subcontracts B 0.00

Subtotal 0.00

Total This Change Proposal $3,399.43

Additional contract time in the amount of zere (0} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn,

Submitted by:  Richard A. Rogers, Vice President




Tatsch Con tion, Inc. Standard Es  ate Report Page 1A

Ruidoso 1A - Uhange Order 1/16/2009 10:21 AM
Matenal '] [iEquipmients] [iiotheria] [T
ltemn Description Takeoff Qty Amount Amount Amount Amount
CP#07
2750.00 Excavate Utility Trenches
bh 1/4cy Backhoe 31.88 Cuvd 218 - 118 - 338
Excavate Utility Trenches 218 118 336
4,554 Labor hours
213 Equipment hours
2751.00 Backfill Utility Trenches
dp Diese| Plate Compactor 30,00 CuYd 248 - 178 B 424
hand Hand Bedding 1.88 Cuyd 110 - 21 u 131
1515 2cy Loader 30,00 CuYd 44 - 45 - B
wi Water Truck 30,00 Cuvd 13 - 17 - 30
Backfill Litility Trenches 413 261 674
16.06 Labor hours
12.713 Equipment hours
15031.0% 6" Ductile Iron Pipe
3816 8" Bell "Tyton' Pipe x 180" 45.00 LnFt - 648 - - 548
1m 8" MJ x MJ 11.25 Bend -1.00  Each - (87} - - (87)
4m 6"MJ xMJ45 Bend 4.00 Each - 350 - - 350
bel &" Bell End Connection 3.00 Each 70 - - Ta
ifea 8" Pipe Instal'n (Inft) 300 LnFt 107 - 7 - 114
Inft 8" Stock Pipe Instal'n 45,00 LnFt 279 - 87 - 346
mj &" M.J. End Cannection 600 Each 203 - - - 203
migm §" Megalug Retainer Gland 6.00 Each 32 181 - - 213
pely g" Polyethylene Wrap 48,00  Inft 43 19 - - 52
6" Ductile Iron Pipe 734 1,112 74 1,920
20.58 Labor hours
1.11  Equipment hours
CPHEOT 1,365 1,112 453 0 2,930
41,19 Labor hours
15.85 Equipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Laber 1,365 1,385 41.189 hrs 48.59%
Material 1,112 1,112 37.96%
Subcontract
Equipment 453 453 15.946 hrs 15.44%
Other
2,930 2,930 100.00 #EE

Partial Total 2,930
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074124 & 074122 208 Highway 180 Wes!

Silver City, NM 88061
Phone: 575-538-3704 Fax: 575-538-2552

l6-January-2009

To: Angel Campos
Moizen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 08
Phase 1A - Studge Handling and Ultraviolet Disinfection Facilities

RFP: Mr, Angel Campos email dated 17 November 2008 Subject 6" Casing for Future Phase

Description:  Addition of 6" PVC Casing for Future Phase 1B Chemical Piping as shown on Dwgs. W30-101 and
W31-102 Marked Up.

Exchides:

General Work: Tatsch Construction Inc. 6,038.00

Bond Premium 7.005 M $6.00 42.03
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 70.054 C $0.0873 6.12
Owner-Contractor Protective Insurance 7.005 M $0.7850 5.50
Subtotal 6,091.65
Fee 913.75

Subiotal 7,005.40
Subconiracts: None 0.00
Subtotal ) 0,00
Fee on Subcontracts o 0.00

Subtotal 0.00

Total This Change Proposal $7,005.40

Additional contract time in the amount of zero (0) calendar days will bo required for this work.
This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn.

Submitted by: Richard A. Rogers, Vice President




Tatsch Con. tion, inc. Standard Es  ite Report ‘ Page 1A
Ruidoso 1A - Change Order 1/16/2009 10:25 AM

ltem Pescription Takeoff Qty Amount Amount Amount Amount
CP#0OS
2750.00 Excavate Utility Trenches
bh 1/4cy Backhoe 116.181 Cu¥d 556 - 358 - 915
Excavate Utility Trenches 556 358 915
11.62 Labor hours
8,455 Equipment hours
2751.60 Backfill Wtility Trenches
dp Diesel Plate Compactor 106.222 Cuvd 833 - 401 - 1,054
hand Hand Bedding 9.96 Cuyd 293 - 110 - 402
1515 2cy Loader : 108.222 Cuvd 155 - 158 - 313
wi Water Truck 106,222 CuYd 46 - 62 - 107
Backfill Utility Trenches 1,146 730 1,876
43.86 labor hours
34.880 Egquipment hours
16115.06 6" PVC Conduit
40 8" Schedule 40 PVG Conduit 25400 LnFt - . 1,820 - - 1,920
9sp 6" 90 Sweep (SxSpig) Sch, 40 PVC 200 Each - . 203 - - 203
Ifitg 6" PV Fitting Installation 2.00 Each 27 - - 2 29
inft g" PVC Conduit Installation 254.00 LnFt 834 - - 51 885
6" PVC Conduit 861 L2123 53 3,037
24,13 Labor hours
16129.00 Pull Strings
0125 1/8" Nylon Rope 254.00 LnFt 121 8¢ - - 210
Pull Strings 21 59 210
3.39 Labor hours '
CP#08 ) 2,684 2,212 1,089 53 6,038
82.992 Labor hours
41.335 Equipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate - CostBasis Cost per Unit Percent of Total
Labor 2,684 2,684 82,992 hrs 44.48%
Material 2212 2,212 38.84%
Subcontract
Equipment 1,088 1,089 41.335 hrs 18.03%
Other 53 53 0.87%
5,038 6,038 100.00 #EE

Partial Total 6,038
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122 208 Highwqy 180 West
e Siver City, NM 88061

Phone: 575-538-3704  Fax: 575-538-2552

16-January-2009 www_tatschoonstruction.com

T To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 09
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Mr. Angel Campos email dated 17 November 2008 Subject - Relocation of Service
Relocate the main electrical power service as shown gﬁ-ﬁra‘wings; E30-100A, E30-100R1, E30-101R1.

Description:
Exclndes:
General Work: Tatsch Construction Inc. 2,680.00
Bond Premium -1.607 M $6.00 -9.64
Subcontract Bond Premium -4.544 M $25.00 -113.60 |
Builders Risk Insurance -16.069 C $0.0873 -1.40
Owner-Contractor Protective Insurance -1.607 M $0.7850 -1.26
Subtotal 2,554.10
Fee 383.12
Subtotal 2,937.22
Subcontracts: U.S. Electrical Corporation ~4,544.14

Subtotal -4.544.14
Fee on Subcontracts B 0.00

Subtotal -4,544.14
Total This Change Proposal ~$1,606.92

Additional contract time in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 28 January 2009 and is thereafter withdrawn.

Cih oo

Submitted by:  Richard A. Rogers, Vice President




Ta  Con._. . - o Stanaard E - iate report " ' o  Page 1A
Ruidoso 1A =<Change Order 1i6/2009 10:45 AM

ltem Description Takeoff Qty Amoaount Amount Amount Amount Amount
CP#09
1460.00 Grade Staking
2000 Construction Grade Staking 1.00  LSum 225 25 - - 250
Grade Staking 225 25 250
6.00 Labor hours
2240.00 Structural Excavat'n
bkex 1-1/8ey Track Excavator 121.84 Cu¥yd 585 - 1,127 - 1,712
Structural Excavat'n 585 1,127 1,712
9.731 Labor hours
8.11 Equipment hours
2241.00 Structural Backfill
1515 2¢y Loader 8.84 cuyd 18 - 30 - 49
pad 50" Pad Foot Roller 8.84 cuyd 108 - a3 - 201
wi Water Truck 8.84 cuyd 4 1 5 - 10
Structural Backfill 131 ‘ 1 128 260
2.65 Labor hours
2.21 Eguipment hours
2243.00 Struct. Backfill Material
slet Select Fill Material 8.84 Cuvd - 130 - - 130
Struct. Backfill Material 130 130
224400 Dispose of Struct, Excav.
1000 Excess Struct. Mat'l Disposal 121.64 Cuyd 131 - 198 “ 328
Dispose of Struct, Excav. 131 193 328
5.213 Labor hours
4.344 Equipment hours
CP#09 1,071 ' 156 1,453 g 2,681
23.592 Labor hours
14.660 Equipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Labor 1,071 1,071 23.592 hrs 39.97%
Material 156 156 5.83%
Subcontract
Equipment 1,453 1,453 14.660 hrs 54.21%
Other
2,680 2,680 100,00 ##F

Partial Total 2.680




RUIDOSO — RUIPOSO DOWNS
REGIONAL WWTP JOINT USE BOARD

PHASE 1A — SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES

SUBJECT: RELOCATION OF SERVICE, November 2008

A, REASON FOR CHANGE:

1

During the design of Phase 1A, a new primary service and new plant main
switchboard, 30PMSB was shown. Knowing that Phase 1B would follow closely, it
was sized for Phase 1A loads and a portion of Phase 1B loads and the switchboard
was located east of the existing Administration Buiiding, the location being chosen
as convenient for both purposes.

During the design of Phase 1B, the decision was made to fill the area east of the
existing Administration Building in order to provide parking and ADA access to the
office and iab area in the new structure. Therefore, the new service will need to be
moved, There are also some control conduits which are affected,

B. DESCRIPTICN OF CHANGE

1.

2.

Move the new utility transformer and the switchboard toward the northeast, moving
associated power conduits to match. This will require some changes to the grading.

Mave control conduit runs and associated boxes northward.

C.  ATTACHMENTS

1.

Sheets E30-100R1 and E30-101R1 show the equipment and conduits in focations as
hid and show modifications to remove all affected items from these sheets. A side
effect of the relocation will be deletion of two in-ground pullboxes, at least one of
which will be added to the Phase 1B design. The lengths of several conduits will
change, again with some effect on Phase 1B. The amount of work performed by

Otero County Electric Cooperative will be slightly less.

Because there is a match line in the original design, a new sheet, E30-100A, was
created in order to show the relocated equipment and conduits on a single sheet,

This sheet shows :
a. New contours, requiring additional grading.

b. New location of the primary riser pole, primary condult, utility transformer,
switchboard 30PMSB, and affected power condtilts,

c, New location of control conduits and boxes.
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EXHIBIT 4

TIME EXTENSION RELATED TO
SUBCONTRACTOR’S FAIR
PRACTICE ACT




Tatsch Construction, Inc.

GENERAL CONTRACTORS e
Licenses: NM 15206, AZ 074121 & 074122 ‘ ] 208 Highwqy 180 West
. s ﬁi?t:';j; L Silver City, NM 88061
[ § ﬂ@ﬁ} ii!i il Phone: 575-538-3704  Fax: 575-538-2552
[, fi 1 R
) L./ WA, tqtschconstruchon com

- “’“‘- ¥t

10 October, 2008

Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, SE

Albuguergue, NM 87106 Fax: 1-505-242-0673
Email: acampos@molzencorbin.com

Re: Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities — 2008

Ruidoso Downs, NM
Request for Time Extension relating to Subcontractor Fair Practices Act

Dear Mr. Campos:

Pursuant to the provisions of the New Mexico Subcontractors Fair Practices Act, Tatsch
Construction, Inc. has requested, of the Owner, permission to substitute another subcontractor or
entity to perform the Demolition, Asphalt Paving & Base and Riprap work relating to this project.
This work was originally to be performed by TRI Fence & Construction, Inc.

Section 13-4-36 NMSA, paragraph C., provides that “No contractor whose bid is accepted shall
permit any subcontract to be voluntarily assigned or transferred or allow it to be performed by
anyone other than the original subcontractor listed in the original bid without the consent of the
using agency.” Thus, without the permission of the Owner, Tatsch Construction, inc. is constrained
from subcontracting or self performing any of the work originally proposed to be performed by the

originally listed subcontractor.

Unfortunately on this project, the Demolition work is required precedent to any other work and we
are constrained by statutory requirements from proceeding with this work prior to the Owner
granting us permission to substitute another entity.

As such, Tatsch Construction, Inc. does hereby request a time extension, in duration to be
determined later, equal to the time beginning this date until Tatsch Construction, Inc. receives from
the Owner permission to substitute. Tatsch Construction, Inc. makes no claim for additional monies
in connection with the time required for this administrative action unless resolution of this issue is
delayed beyond twenty one calendar days due to causes beyond the control of Tatsch

Construction, Inc.

Sincerely,

Yl ffer—

Richérd A. Rogers



Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122 208 Highwoy 180 West

Silver City, NM 88061

Phone: 575-538-3704 Fax: 575-538-25572

www.tatschconstruction.com

9 February, 2009

Angel Campos
Moizen-Corbin & Associates
2701 Miles Road, SE

Albuguergue, NM 87106 Fax: 1-605-242-0673
Email: acampos@molzencorbin.com

Re:  Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities — 2008

Ruidoso Downs, NM
Request for Time Extension - Substitution of Subcontractor

Dear Mr. Campos:

By this letter we are reiterating our request for additional contract time, in the amount of seven (7)
calendar days, on the subject project.

This request represents the work days lost (13, 14, 15 & 16 October 2008) plus the associated 3-
day weekend due to the administrative procedure prescribed by the New Mexico Subcontractors
Fair Practices Act relating to the substitution of subcontractor, TRI Fence & Construction, Inc.,

originally listed with the Bid proposal of Tatsch Construction, Inc.

The time period above was scheduled to be utilized for the Demolition work that Tatsch
Construction, Inc. had originally proposed to be subcontracted to TRI Fence & Construction, Inc.
and when TRI Fence & Construction, Inc. failed to undertake this work Tatsch Construction, inc.
was prohibited, by statute, from prosecuting this work without the Owner’s written permission.

Tatsch Construction, Inc. makes no claim for addition monetary compensation relating to this lost
time.,

Sincerely,

A -

Richard A. Rogers




